

GOODS

Name of Procuring Entity: **MINISTRY OF MINERAL RESOURCES AND POLITICAL AFFAIRS**
 Name of Sub-Department: **P S OFFICE, MINES, GEOLOGICAL DIVISION AND POLITICAL AFFAIRS**
 Source of funding: **G O S L**

Vote Code	Description of Contract	Invitation for Bids No	lot number	Quantity	procurement method	plan vs actual dates	preparation of draft bid document & Technical Information	submission by procurement unit	Date of clearance by procurement committee	Bidding period		Bidding Evaluation		Contract Implementation			Contract Implementation			
										Bid Invitation date	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee	Date of Award	Date of Contract signature	Establishment of letter of credit/Advance Payment	Delivery Period	Inspection & Final acceptance	Remarks	
1	STATIONERY	MMRPA/NCB/ST A/01/10	1	VARIOUS	NCB	Plan Actual		7.8.09	28.9.09	5.10.09	3.11.09	10.11.09	17.11.09	Plan Actual	23.11.09	1.12.09	14.12.09	21.1.10	28.1.10	
2	TOWELS,FLOOR BRUSH,BROOMS& SOAPS	MMRPA/RFQ/OC M/16a/10	16A	VARIOUS	RFQ	Plan Actual		1.12.09	7.12.09	14.12.09	28.12.09	5.1.10	12.1.10	Plan Actual	16.1.10	23.1.10	NA	30.1.10	1.2.10	
3	CARPETS,CURTAINS,LOCKS,SH OVELS,BINS&HOES	MMRPA/NCB/OS S/11/10	11	VARIOUS	NCB	Plan Actual		1.12.09	21.12.09	4.1.10	3.2.10	10.2.10	17.2.10	Plan Actual	24.2.10	1.3.10	8.3.10	21.4.10	28.4.10	
4	COMPUTING RUNNING COSTS/SPARES	MMRPA/NCB/CR C/5/10	5	VARIOUS	NCB	Plan Actual		19.10.09	19.11.09	23.11.09	22.12.09	29.12.09	5.1.10	Plan Actual	11.1.10	18.1.10	1.2.10	15.2.10	22.2.10	
5	MACHINERY & EQUIP. MAINTENANCE/SPARES	MMRPA/NCB/ME M/14/10	14	VARIOUS	NCB	Plan Actual		10.12.09	4.1.10	18.1.10	19.2.10	26.2.10	5.3.10	Plan Actual	12.3.10	18.3.10	1.4.10	14.4.10	21.4.10	
6	VEHICLE MAINTENANCE/SPARES	MMRPA/NCB/V MS/7/10	7	VARIOUS	N.C.B	Plan Actual		7.9.09	28.10.09	12.11.09	10.12.09	17.12.09	24.12.09	Plan Actual	1.1.10	8.1.10	22.1.10	8.2.10	15.2.10	
7	UNIFORM/PROTECTIVE CLOTHING	MMRPA/RFQ/UP C/12/10	12	VARIOUS	R.F.Q	Plan Actual		1.12.09	7.12.09	14.12.09	28.12.09	5.1.10	12.1.10	Plan Actual	16.1.10	23.1.10	NA	30.1.10	1.2.10	

	OFFICE FURNITURE & EQUIPMENT	MMRPA/NCB/OF E/8/10	8	VARIOUS	NCB	Plan	19.10.09	19.11.09	23.11.09	22.12.09	29.12.09	5.1.10	Plan	11.1.10	18.1.10	1.2.10	15.2.10	22.2.10	
						Actual							Actual						

GOODS

Name of Procuring Entity: MINISTRY OF MINERAL RESOURCES AND POLITICAL AFFAIRS
Name of Sub-Department: P S OFFICE, MINES, GEOLOGICAL DEPARTMENT ANDPOLITICAL AFFAIRS
Source of funding: G O S L

Vote Code	Description of Contract	Invitation for Bids No	lot number	Quantity	procurement method	plan vs actual dates	submission by procurement unit	Date of clearance by procurement committee	Bidding period		Bidding Evaluation		Contract Implimentation			Contract Implementation		Remarks	
									Bid Invitation date	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee	Date of Award	Date of Contract signature	Establishment of letter of credit/Advance Payment	Delivery Period	Inspection & Final acceptance		
9	PLANT /EQUIP/ MACHINERY	MMRPA/NCB/PE M/6/10	6	VARIOUS	NCB	Plan	9.12.9	1.1.10	15.1.10	19.2.10	26.2.10	3.3.10	Plan	29.3.10	5.4.10	16.4.10	29.4.10	3.5.10	
						Actual							Actual						
10	LAB POT,LAB ETHERNOL,BRUNER	MMRPA/NCB/RE /2/10	2	VARIOUS	NCB	Plan	15.9.09	6.10.09	13.10.09	10.11.09	17.11.09	24.11.09	Plan	3.12.09	10.12.09	24.12.09	20.1.10	27.1.10	
						Actual							Actual						
11	CALENDER,DIARY,MAPS,ANNUAL REPORTS	MMRPA/RFQ/PG /3/10	3	VARIOUS	RFQ	Plan	5.10.10	11.10.10	18.10.10	2.11.10	16.11.10	22.11.10	Plan	25.11.10	1.12.10	NA	8.12.10	9.12.10	
						Actual							Actual						
12	GENERATOR RUNNING COSTS	MMRPA/RFQ/ GRC/6/10	6	VARIOUS	RFQ	Plan	19.10.09	9.11.09	16.11.09	14.12.09	21.12.09	28.12.09	Plan	5.1.10	12.1.10	26.1.10	11.2.10	18.2.10	
						Actual							Actual						
13	COMPUTERS & ANCILLARY	MMRPA/NCB/CA /3/10	3	VARIOUS	NCB	Plan	20.10.09	10.11.09	17.11.09	15.12.09	22.12.09	29.12.09	Plan	4.1.10	11.1.10	25.1.10	19.2.10	26.2.10	
						Actual							Actual						
14	CEMENT,TIMBER,SOCKET,PAINT,PUTTY,NAILS	MMRPA/NCB/B M/13/10	13	VARIOUS	NCB	Plan	15.9.09	6.10.09	13.10.09	10.11.09	17.11.09	24.11.09	Plan	3.12.09	10.12.09	24.12.09	20.1.10	27.1.10	
						Actual							Actual						
15	VEHICLES	MMRPA/NCB/V/1 5/10	15	14	NCB	Plan	2.3.10	26.4.10	10.5.10	20.6.10	27.6.10	11.7.10	Plan	25.7.10	9.8.10	3.9.10	1.10.10	14.10.10	
						Actual							Actual						

