

**BOMBALI DISTRICT COUNCIL-GOODS**

Source of funding: GOVERNMENT OF SIERRA LEONE

BDC PROC PLAN-2010

No	Description of items	plan vs actual dates	Proc. No	lot	Proc. Method	Specs, Bills of Quantities & Bidding Doc	Bidding period			Contract implementation				Inspection & final payment	Remarks
							Date of clearance by Procurement Committee	Bid Issue Date	Bid Closing/Opening Date	Bid Evaluation Date	Contract Award Date	Date of Contract signature	Date of initial payment/Opening of LC		
1	Stationery	Plan	BDC/ADM/2010/01		RFQ	12/19/2009	12/27/2009	1/10/2010	1/17/2010	1/24/2010	1/30/2010	N/A	2/16/2010	2/17/2010	
		Actual													
2	Computer/Accessories	Plan	BDC/ADM/2010/02		NCB	12/30/2009	1/12/2010	2/10/2010	2/18/2010	3/1/2010	3/15/2010	3/22/2010	4/5/2010	4/12/2010	
		Actual													
3	Computer consumables	Plan	BDC/ADM/2010/03		NCB	12/30/2009	1/12/2010	2/10/2010	2/18/2010	3/1/2010	3/15/2010	3/22/2010	4/5/2010	4/12/2010	
		Actual													
4	Office Equipment	Plan	BDC/ADM/2010/04		NCB	12/19/2009	1/3/2010	1/31/2010	2/9/2010	2/25/2010	3/12/2010	3/20/2010	4/4/2010	4/11/2010	
		Actual													
5	Office/School Furniture	Plan	BDC/ADM/2010/05		NCB	6/7/2010	6/21/2010	7/21/2010	7/29/2010	8/14/2010	8/31/2010	9/9/2010	10/9/2010	10/16/2010	
		Actual													
6	Drugs	Plan	BDC/DHMT/2010/06		NCB	12/26/2009	1/9/2010	2/9/2010	2/17/2010	3/5/2010	3/19/2010	3/27/2010	4/29/2010	5/6/2010	
		Actual													
7	Birth and Death Certificate	Plan	BDC/DHMT/2010/07		NCB	3/7/2010	3/21/2010	4/22/2010	4/30/2010	5/14/2010	5/29/2010	6/7/2010	6/21/2010	6/28/2010	
		Actual													

8	Data Collection tools	Plan	BDC/DHMT/2010/08		RFQ	3/14/2010	3/21/2010	4/5/2010	4/15/2010	4/22/2010	4/30/2010	5/4/2010	5/18/2010	5/19/2010
		Actual												
9	Dust Bin	Plan	BDC/ADM/2010/09		RFQ	7/10/2010	7/17/2010	7/30/2010	8/7/2010	8/14/2010	8/24/2010	8/31/2010	9/17/2010	9/18/2010
		Actual												
10	Agro-Met	Plan	BDC/MAFFS/2010/10		RFQ	1/24/2010	2/2/2010	2/16/2010	2/23/2010	3/2/2010	3/9/2010	3/16/2010	3/23/2010	3/26/2010
		Actual												
11	Science Lab Equipment	Plan	BDC/MEST/2010/11		NCB	6/3/2010	6/18/2010	7/18/2010	7/25/2010	8/3/2010	8/11/2010	8/17/2010	9/17/2010	9/24/2010
		Actual												
12	Motor Bikes/Bicycles	Plan	BDC/ADM/2010/12		NCB	3/19/2010	4/2/2010	5/1/2010	5/8/2010	5/15/2010	5/22/2010	5/29/2010	6/29/2010	7/7/2010
		Actual												
13	Teaching and Learning Mat.	Plan	BDC/MEST/2010/13		NCB	6/3/2010	6/18/2010	7/18/2010	7/25/2010	8/3/2010	8/11/2010	8/18/2010	9/30/2010	10/7/2010
		Actual												
14	Spares for Vehicles and Bikes	Plan	BDC/ADM/2010/14		NCB	3/19/2010	4/2/2010	5/1/2010	5/8/2010	5/15/2010	5/22/2010	5/29/2010	6/29/2010	7/7/2010
		Actual												
15	Uniforms	Plan	BDC/DHMT/2010/15		RFQ	6/7/2010	6/14/2010	6/28/2010	7/7/2010	7/15/2010	7/23/2010	7/30/2010	8/30/2010	8/31/2010
		Actual												
16	Seeds, cuttings, Vines	Plan	BDC/MAFFS/2010/16		RFQ	3/19/2010	3/26/2010	4/10/2010	4/18/2010	4/25/2010	5/1/2010	5/8/2010	6/8/2010	6/9/2010
		Actual												
17	Agro-Chemicals	Plan	BDC/MAFFS/2010/17		RFQ	3/19/2010	3/26/2010	4/10/2010	4/18/2010	4/25/2010	5/1/2010	5/8/2010	6/8/2010	6/9/2010
		Actual												
18	Animal Production/Health	Plan	BDC/MAFFS/2010/18		RFQ	3/19/2010	3/26/2010	4/10/2010	4/18/2010	4/25/2010	5/1/2010	5/8/2010	6/8/2010	6/9/2010
		Actual												
19	Assorted tools	Plan	BDC/ADM/2010/19		NCB	2/18/2010	3/2/2010	4/1/2010	4/10/2010	4/18/2010	4/26/2010	5/4/2010	6/4/2010	6/13/2010
		Actual												
20	Machinery and Equipment	Plan	BDC/ADM/2010/20		NCB	4/8/2010	4/22/2010	4/22/2010	4/30/2010	5/8/2010	5/15/2010	5/25/2010	6/25/2010	7/1/2010
		Actual												
21	Vehicles	Plan	BDC/RW/2010/21		NCB	5/4/2010	5/18/2010	5/18/2010	5/26/2010	6/1/2010	6/10/2010	6/20/2010	7/30/2010	7/7/2010
		Actual												
22	Rain Gears	Plan	BDC/MAFF/2010/22		RFQ	3/15/2010	3/22/2010	4/8/2010	4/16/2010	4/25/2010	5/4/2010	5/13/2010	5/20/2010	5/21/2010
		Actual												

Prepared by:..... Date of Procurement Committee:.....  
Position:..... Signature of Chairman Procurement Committee:.....