

**WORKS**

Name of Procuring Entry:  
Name of Sub-Department:  
Source of Funding:

**ANNUAL PROCUREMENT PLAN FOR KAMBIA DISTRICT COUNCIL**  
**KAMBIA DISTRICT COUNCIL**  
**KDC, MOH, AGRIC,EDU & SOCIAL WELFARE**  
**GOSL**

**2010**

Description of Works	BASIC DATA					Plan vs actual dates	Pre. Of Tech. Infor. & Bid Document	Review of documents	Bidding period		Bid Evaluation		Contract Implementation				
	Location	IFB No.	Lot No.	Procurement method	Submission to Procurement Committee				Date of clearance by Pro. Committee	Bid Invitation/advert date	Bid closing/opening date	Submission of Evaluation report	Approval by Procurement Committee	Date of contract signature	Initial Payment	Commencement of Works	Completion of Works
1 Construction of perimeter fence for the Guest House	Kambia	kdc/Adm/01/09	N/A	NCB	Plan Actual	20/11/09	27/11/09	7/12/2009	4/1/2010	18/1/2010	25/1/2010	8/2/2010	22/2/2010	8/3/2010	8/6/2010	8/12/2010	15/12/2010
2 Construction of a perimeter fence for the New KDC Complex	Kambia	kdc/Adm/02/09	N/A	NCB	Plan Actual	23/11/09	30/11/09	9/12/2009	6/1/2010	20/1/2010	27/1/2010	10/2/2010	24/2/2010	10/3/2010	10/6/2010	10/12/2010	17/12/2010
3 Const. of a perimeter fence for old KDC Complex	kambia	kdc/adm/03/09	1	NCB	Plan Actual	25/11/09	2/12/2009	11/12/2009	8/1/2010	22/1/2010	29/1/2010	12/2/2010	26/2/2010	12/3/2010	12/6/2010	12/12/2010	19/12/2010
Rehabilitation of old KDC Complex			2														
4 Construction of a perimeter fence for the Resource Centre	Kambia	kdc/Adm/04/09	N/A	NCB	Plan Actual	27/11/09	4/12/2009	14/12/09	11/1/2010	25/1/2010	1/2/2010	15/2/2010	1/3/2010	15/3/2010	15/6/2010	15/12/2010	21/12/2010
5 Construction of Wells	7 Chiefdoms	kdRw/05/09	N/A	NCB	Plan Actual	30/11/09	7/12/2009	16/12/09	13/1/2010	27/1/2010	3/2/2010	17/2/2010	3/3/2010	17/3/2010	17/6/2010	17/12/2010	22/12/2010
6 Construction of Grain store	3 chiefdom	kdc/maffs/06/09	N/A	RFQ/shopping	Plan Actual	1/12/2009	9/12/2010	18/12/2010	31/12/09	14/1/2010	21/1/2010	28/1/2010	11/2/2010	25/2/2010	26/4/2010	26/7/2010	2/8/2010
7 construction of paddock	7 chiefdom	kdc/maffs/07/09	N/A	RFQ/shopping	Plan	3/12/2009	10/12/2009	19/12/09	2/1/2010	16/1/2010	23/1/2010	30/1/2010	13/2/2010	27/2/2010	27/4/2010	27/7/2010	4/8/2010

Prepared By:HASSAN J. JALLOH

Position:....PROCUREMENT OFFICER

Date of Approval by Procurement Committee:.....

Signature of Chairman, Procurement Committee:.....