

14	MOTOR BIKE AND BICYCLES	Plan	BODC/ADM IN/001/2011	88,000,000	NCB	1/6/2011	1/11/2011	2/10/2011	2/18/2011	2/23/2011	2/25/2011	3/3/2011	3/10/2011	3/28/2011	3/30/2011
		Actual													
15	Establishment of nurseries and woodlots.	Plan	BODC/ADM IN/001/2011	90,000,000	NCB	1/3/2011	1/10/2011	1/17/1900	2/10/2011	2/23/2011	2/25/2011	3/3/2011	3/10/2011	3/28/2011	3/30/2011
		Actual													
16	EQUIPMENT AND TOOLS FOR CATTLES SETTLEMENT	Plan	BODC/MAF FS/001/2011	10,000,000	RFQ	4/1/2011	4/7/2011	4/14/2011	4/19/2011	4/25/2011	4/27/2011	4/29/2011	N/A	5/6/2011	5/9/2011
		Actual													
17	IMPROVED BREED OF ANIMALS	Plan	BODC/MAF FS/001/2011	80,000,000	NCB	4/1/2011	4/21/2011	5/12/2011	5/13/2011	5/19/2011	5/24/2011	5/27/2011	5/30/2011	6/17/2011	6/20/2011
		Actual													
18	VACCINES	Plan	BODC/MO HS/001/2011	40,000,000	RFQ	1/6/2011	1/11/2011	1/17/2011	1/21/2011	1/25/2011	1/27/2011	1/31/2011		2/10/2011	2/11/2011
		Actual													
19	SPORT EQUIPMENTS	Plan	BODC/YS/001/2011	40,000,000	RFQ	1/6/2011	1/11/2011	1/17/2011	1/21/2011	1/25/2011	1/27/2011	1/31/2011	N/A	2/10/2011	2/11/2011
		Actual													
20	SEEDS AND SEEDLINGS FOR ESTABLISHMENT OF NURSERIES	Plan	BODC/MAF FS/001/2011	45,000,000	RFQ	1/6/2011	1/11/2011	1/17/2011	1/21/2011	1/25/2011	1/27/2011	1/31/2011	4/6/2010	2/10/2011	2/11/2011
		Actual													
21	LEARNING MATERIALS FOR SCHOOL	Plan	BODC/MEY S/001/2011	120,000,000	NCB	4/1/2011	4/22/2011	5/11/2011	5/13/2011	5/19/2011	5/24/2011	5/27/2011	5/30/2011	6/17/2011	6/20/2011
		Actual													
22	Procurement of protective and Rain Gears for Health Facilities in Bo District	Plan	BODC/001/2011	20,300,000	RFQ	4/1/2011	5/2/2011	5/11/2011	5/13/2011	5/19/2011	5/24/2011	5/27/2011	N/A	5/14/2010	5/19/2010
		Actual													
23	Hybrid cockerels,pigs.small ruminants & Local Hens	Plan	BODC/MAF FS/001/2011	100,000,000	NCB	4/1/2011	4/21/2011	5/12/2011	5/13/2011	5/19/2011	5/24/2011	5/27/2011	5/30/2011	6/17/2011	6/20/2011
		Actual													
24	Procurement of garbage collection carts	Plan	BODC/MO HS/003/2011	29,013,659	RFQ	10/3/2011	10/7/2011	10/18/2011	10/21/2011	10/25/2011	10/28/2011	10/31/2011	N/A	11/8/2011	11/10/2011
		Actual													
25	Procurement of Science equipment	Plan	BODC/MEY S/003/2011	18,458,418	RFQ	10/3/2011	10/7/2011	10/18/2011	10/21/2011	10/25/2011	10/28/2011	10/31/2011	N/A	11/8/2011	11/10/2011
		Actual													
TOTALS				1,380,756,971											

PREPARED BY:.....RAYMOND GEORGE BAMI-CAULKEF.....

DATE APPROVED BY PROCUREMENT COMMITTEE

POSITION: PROCUREMENT OFFICER AND HEAD PROCUREMENT UNIT

SIGNATURE CHAIRMAN PROCUREMENT COMMITTEE