

# B

## GOODS

Name of Procuring Entity: KENEMA DISTRICT COUNCIL PROCUREMENT PLAN 2011

Name of Sub-Department: ADMINISTRATION

Source of funding: GOVERNMENT OF SIERRA LEONE

No	Description of items	plan vs actual dates	proc. No	BASIC DATA				specs & bills of quantities & date of clearance by Procurement Committee	Bidding period		Bid Evaluation		Date of Award	Date of Contract signature	Contract Implementation		
				lot number	Qty	estimated cost. Le	proc. method		Bid Invitation date (advert)	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee			Initial Paymmt Opening of letter of	Delivery	Remarks
1	Fuel & Lubricant	Plan	KenDC/ADMIN/01/2011	N/A	various	50,089,000	RFQ	8/12/2010	9/12/2010	22/12/2010	29/12/2010	3/1/2011	10/1/2011	17/1/2011	N/A	17/2/2011	
		Actual															
2	Stationary	Plan	KenDC/ADMIN/0	N/A	various	108,950,000	NCB	3/11/2010	17/11/2010	24/11/2010	29/12/2010	6/1/2011	13/1/2011	27/1/2011	3/2/2011	16/2/2011	
		Actual															
3	Uniform & protective clothing	Plan	3 2011	N/A	various	10,392,200	RFQ	15/12/2010	16/12/2010	29/12/2010	5/1/2011	10/1/2011	17/01/2011	24/01/2011	N/A	21/02/2011	
4	Procurement of motor bike	Plan	KenDC/AMIN/04/2011	N/A	2	57,000,000	RFQ	8/12/2010	9/12/2010	22/12/2010	29/12/2010	3/1/2011	10/1/2011	17/1/2011	N/A	18/2/2011	
		Actual															
5	varieties of cassava, sweet potato, basic tools & agro-chemical & Vaccines	Plan	KenDC/AGRIC/05/2011	N/A	various	106,000,000	NCB	1/12/2010	15/12/2010	14/1/2011	21/1/2011	28/1/2011	4/2/2011	18/2/2011	25/2/2011	11/3/2011	
		Actual															
6	Procurement of insecticides & equipment	Plan	KenDC/AGRIC/07/2011	N/A	various	10,000,000	RFQ	10/2/2011	11/2/2011	24/02/2011	3/3/2011	8/3/2011	15/03/2011	22/03/2011	N/A	22/04/2011	
		Actual															
7	Procurement of office & equipment	Plan	KenDC/AGRIC/08/2011	N/A	various	33,000,000	RFQ	15/02/2011	16/02/2011	1/1/2011	8/3/2011	11/3/2011	18/03/2011	25/03/2011	N/A	25/04/2011	
		Actual															
8	Power Tillers & accessories	Plan	KenDC/AGRIC/10	N/A	4	100,000,000	NCB	7/12/2011	21/12/2011	18/1/2011	25/01/2011	1/2/2011	8/2/2011	22/2/2011	1/3/2011	15/3/2011	
		Actual															
9	Procurement of Computers & Accessories	Plan	KenDC/AGRIC/12/2011	N/A	2	70,400,000	NCB	22/1/2011	5/2/2011	5/3/2011	12/3/2011	19/3/2011	26/3/2011	9/4/2011	16/4/2011	30/04/2011	
		Actual															
10	Procurement of benches and desks for 5 primary	Plan	KenDC/MEYS/RFQ/13/2011	N/A	various	16,000,000	RFQ	1/1/2011	4/1/2011	18/01/2011	25/01/2011	28/01/2011	4/2/2011	11/2/2011	N/A	18/3/2011	
		Actual															
11	Procurement of 25KVA generator	Plan	KenDC/MEYS/RFQ/17/2011	N/A	various	5,000,000	RFQ	1/1/2011	4/1/2011	18/01/2011	25/01/2011	28/01/2011	4/2/2011	11/2/2011	N/A	15/3/2011	
		Actual															
12	Procurement of spare parts for vehicle	Plan	KenDC/WATER/RFQ/20/2011	N/A	various	44,000,000	RFQ	8/12/2010	9/12/2010	22/12/2010	29/12/2010	3/1/2011	10/1/2011	17/1/2011	N/A	19/2/2011	
		Actual															
13	Produce 240 posters on child survival and development	Plan	KenDC/MOHS/23/2011	N/A	240	3,000,000.00	RFQ	8/12/2010	9/12/2010	22/12/2010	29/12/2010	3/1/2011	10/1/2011	17/1/2011	N/A	17/2/2011	
		Actual															
14	Procurement of drugs for the running of PHC Complex	Plan	KenDC/MOHS/24/2011	N/A		15,000,000	RFQ	1/1/2011	4/1/2011	18/01/2011	25/01/2011	28/01/2011	4/2/2011	11/2/2011	N/A	11/3/2011	
		Actual															

