

GOODS

Name of Procuring
Source of fundingMINISTRY OF DEFENCE
GoSL 2011

Vote Code	Description of items	BASIC DATA					plan vs actual dates	Drafting of bid documents, preparation & submission by procurement unit	specs & bills of quantities	Bidding period		Bid Evaluation		Date of Award	Date of Contract signature	Opening of letter of credit	Arrival of goods	Inspection & final acceptance
		procurement number	lot number	estimated cost. Le	procurement method	date of clearance by Procurement Committee				Bid Invitation date	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee					
2242	Stationery and Computer Consumables	MOD/JFC/S/11	2	664,500,000	ICB	Plan Actual	1-Sep-10	15/9/2010	28/9/2010	27-Oct-10	10-Nov-10	24-Nov-10	8-Dec-11	29-Dec-10	N/A	12-Jan-11	19-Jan-11	
2328/2265	Fuel	MOD/GV/JFC-L/11	4	12,453,286,600	ICB	Plan	1-Sep-10	9-Sep-10	23/9/2010	21-Oct-10	4-Nov-10	18-Nov-10	2-Dec-10	23-Dec-10	N/A	6-Jan-11	6-Jan-11	
2325	Medical Drugs & Laboratory Reagents	MOD/JMU/11	2	7,225,422,080	ICB	Plan Actual	18-Oct-10	8-Nov-10	22-Nov-10	20-Dec-10	7-Jan-11	21-Jan-11	4-Feb-11	25-Feb-11	N/A	11-Mar-11	11-Mar-11	
2324	Rice	MOD/HDJFC/11	2	15,280,200,000	ICB	Plan Actual	21-Jun-10	11-Aug-00	25-Aug-10	22-Sep-10	6-Oct-10	20-Oct-10	3-Nov-10	24-Nov-10	22-Dec-10	5-Jan-11	12-Jan-10	
2391	Arms & Ammunition	MOD/JFC-Log/11	1	3,200,000,000	Restricted	Plan Actual	26-Jan-11	2-Feb-11	26/01/2010	23-Feb-11	2-Mar-11	30-Mar-11	6-Apr-11	13-Apr-11	11-May-11	8-Jun-11	22-Jun-11	
2262	10 Land Cruisers	MOD/Sup-Log/11	1	1,624,000,000	ICB	Plan Actual	17-Nov-10	22-Dec-10	7-Jan-11	18-Feb-11	4-Mar-11	18-Mar-11	1-Apr-11	22-Apr-11	20-May-11	3-Jun-11	10-Jun-11	
2245	Tentages	MOD/Sup-Log/11	1	604,000,000	ICB	Plan Actual	20-Oct-10	24-Nov-10	9-Dec-10	21-Jan-11	3-Feb-11	17-Feb-11	3-Mar-11	24-Mar-11	N/A	7-Apr-11	17-Apr-11	
2245	1000 Bundles of C.I. Sheets	MOD/Sup-Log/11	1	700,000,000	ICB	Plan Actual	20-Oct-10	24-Nov-10	25-Jan-10	1-Mar-11	15-Mar-11	29-Mar-11	11-Apr-11	26-Apr-11	11-May-11	25-May-11	25-May-11	
2321	Material for Military Uniform	MOD/Sup-Log/ITC/11	1	750,000,000	ICB	Plan Actual	4-Aug-10	8-Sep-10	23-Sep-11	4-Nov-11	18-Nov-11	2-Dec-11	16-Dec-11	6-Jan-11	N/A	20-Jan-11	27-Jan-11	
2615	5 Land Rover Vehicles	MOD/JFC/11	1	600,000,000	NCB	Plan Actual	2-Feb-11	23-Feb-11	10-Mar-11	7-Apr-11	14-Apr-11	21-Apr-11	28-Apr-11	12-May-11	N/A	12-Aug-11	19-Aug-11	
2245	Provision & Cleaning Materials	MOD/JFC/CM/11	2	98,000,000	NCB	Plan Actual	16-Aug-10	6-Sep-10	22-Sep-10	20-Oct-10	27-Oct-10	3-Nov-10	10-Nov-10	24-Nov-10	N/A	8-Dec-10	15-Dec-10	
2393	Farm Stores: Watering Cans, Wheelbarrows, Shovels, etc.	MOD/AFAU/FS/11	1	50,000,000	RFQ	Plan Actual	23-Feb-11	2-Mar-11	N/A	23-Mar-11	30-Mar-11	1-Apr-11	8-Apr-11	15-Apr-11	N/A	29-Apr-11	30-Apr-11	
2393	Stock of Farm Animals for AFAU	MOD/AFAU/FA/11	1	100,000,000	NCB	Plan Actual	4-Jan-11	25-Jan-11	10-Feb-11	10-Mar-11	17-Mar-11	24-Mar-11	31-Mar-11	14-Apr-11	12-May-11	26-May-11	2-Jun-11	
2393	22 x5 KVA Generators per farm site	MOD/Sup-Log/AFAU/11	1	230,000,000	NCB	Plan Actual	4-Jan-11	25-Jan-11	10-Feb-11	10-Mar-11	17-Mar-11	24-Mar-11	31-Mar-11	14-Apr-11	12-May-11	26-May-11	2-Jun-11	

