

Sierra Leone Police

		BASIC DATA					Preparation of Draft Bid Documents & Technical Information			Bidding Period		Bid Evaluation		Contract Implementation				
No	Description of Contract	Invitation for Bids No.	QTY	Estimated Cost (Le)	Procure. Method	Plan Vs Actual Dates	Submission by Procurement Unit	Date of Clearance by Procure Committee	Bid Invitation Date	Bid Closing/Opening Date	Submission of Evaluation Report	Approval by Procurement Committee	Date of Award	Date of Contract Signature	Establishment of Letter of Credit/Advance Payment	Delivery Period	Inspection and Final Acceptance	Remarks
2242	Supply of Assorted Stationery	SLP/Q.6/83/003/11	Various	1,124,300,000	NCB	Plan Actual	15/09/10	29/09/10	13/10/10	30/11/10	07/12/10	14/12/10	28/12/10	05/01/11	24/1/2011	02/02/11	02/02/11	
2246	Supply of Computer/Copier Toners	SLP/Q.6/83/003/11	Various	1,000,000,000	NCB	Plan Actual	9/3-/2010	13/10/10	27/10/10	24/11/10	08/12/10	22/12/10	05/01/10	19/01/11	27/1/2011	02/02/11	02/02/11	
2223	Supply of Hand Set & Batteries	SLP/IP.44/2/005/11	1,500	585,000,000	NCB	Plan Actual	18/10/10	22/10/10	22/10/10	18/11/10	25/11/10	02/12/10	16/12/10	23/12/10	N/A	24/01/11	24/01/11	
2321	Supply of Assorted Uniforms and Accoutrements	SLP/Q.6/83/H001/11	Various	5,500,000,000	ICB	Plan Actual	23/05/11	07/06/11	20/07/11	18/07/10	01/08/11	15/08/11	29/08/11	12/09/11	19/09/2011	03/10/11	03/10/11	
2615	Supply of Vehicles	SLP/Q.6/83G/002/11	64	13,260,000,000	ICB	Plan Actual	25/10/10	08/11/10	22/11/10	02/01/10	17/01/11	31/01/11	14/02/11	28/02/11	21/02/2011	07/03/11	08/03/11	
2264	Supply of Assorted Spare Parts	SLP/Q.6/83G/007/11	Various	4,000,000,000	ICB	Plan Actual	03/02/11	17/02/11	03/03/11	14/04/11	28/04/11	12/05/11	26/05/11	09/06/11	23/06/2011	07/02/11	07/07/11	
2613	Supply of Copiers & Computers	SLP/Q.6/83/006/11	30	300,000,000	NCB	Plan Actual	22/10/10	25/10/10	25/10/10	23/11/10	30/11/10	07/12/10	21/12/10	28/12/10	01/12/11	26/01/11	26/01/11	
2318	Supply of Musical Instruments	SLP/Q.6/83/004/11	Various	2,000,000,000	ICB	Plan Actual	17/02/10	04/03/10	18/03/11	24/03/11	05/05/10	19/05/10	02/06/11	09/06/11	23/6/2011	07/07/11	07/07/11	
2613	Supply of Biometric Machine	SLP/Q.6/83/008/11	1	1,500,000,000	ICB	Plan Actual	04/11/10	18/11/11	12/2/2010	13/01/11	27/01/11	03/02/11	17/01/11	24/02/11	07/07/11	21/02/11	21/02/11	
	Total Cost			29,269,300,000		Plan Actual												

Mrs. Elizabeth A. Turay.....

(AIG, Support Services - Chairperson)

26,260,000,000

Mr. Thomas T. Kamara.....(AIG OSD, Senior Official)
Mr. Richie E. Asgill.....(Director of Finance)

Mr. Maxwell M. Sesay.....(Secretary)