ANNUAL PROCUREMENT PLAN FOR GOODS-2010

Name of Procuring Entity: KENEMA DISTRICT COUNCIL

Source of Funding: GOVERNMENT OF SIERRA LEONE

Serial No.	Descriprition of Items	Plan vs Actual dates	BASIC DATA				Specs & Bills of quantities	Bidding Period		Bidding Evaluation				Contract Implementation			
			Procurement Number	Lot Number	Quanity	Procurement Method	Date of clearance by Procurement Committee	Bid Invitation date (advert)	Bid Closing/opening date	Submission of evaluation report	Date obtain Approval by Procurement Committee	Date of Award	Date of Contract Signature	Initial Payment Opeining of Letter of credit	Date commence Delivery	Date Complete Delivery	Remarks
1	School Furniture	Plan	KenDC/ADMIN/2010/01		various	NCB	12/1/2009	12/29/2009	1/25/2010	2/8/2010	2/15/2010	2/23/2010	3/9/2010	4/6/2010	4/6/2010	5/6/2010	
		Actual															
2	Cooking utensils	Plan	KenDC/ADMIN/2010/02		various	RFQ	12/2/2009	12/16/2009	12/29/2009	1/5/2010	1/11/2010	1/18/2010	1/25/2010	N/A	1/25/2010	2/25/2010	
		Actual															
3	Computers	Plan	KenDC/ADMIN/2010/03		various	NCB	12/30/2009	1/27/2010	2/1/2010	3/9/2010	3/16/2010	3/23/2010	4/6/2010	5/2/2010	5/2/2010	6/2/2010	
		Actual															
4	Stationery	Plan	KenDC/ADMIN/2010/04		various	RFQ	12/28/2009	12/30/2009	1/12/2010	1/18/2010	1/21/2010	1/27/2010	2/2/2010	N/A	2/2/2010	3/2/2010	
		Actual															
5	Printing of reporting forms and register	Plan	KenDC/ADMIN/2010/05		various	RFQ	1/1/2010	1/4/2010	1/18/2010	1/25/2010	1/28/2010	2/4/2010	2/11/2010	N/A	2/11/2010	3/11/2010	
		Actual	KenDC/ADMIN/2010/05														
6	Chemical & Stores	Plan	KenDC/ADMIN/2010/06		various	RFQ	2/2/2010	2/4/2010	2/17/2010	2/23/2010	2/26/2010	3/4/2010	3/10/2010	N/A	3/10/2010	4/10/2010	
		Actual															
7	Teaching & Learning Materials	Plan	KenDC/ADMIN/2010/07		**various**	NCB	12/9/2010	1/7/2010	2/3/2010	2/17/2010	2/24/2010	3/3/2010	3/17/2010	4/14/2010	4/14/2010	5/14/2010	
		Actual															
8	Text books	Plan	KenDC/ADMIN/2010/08		various	NCB	5/20/2010	6/16/2010	7/13/2010	7/27/2010	8/3/2010	8/10/2010	8/24/2010	9/21/2010	9/21/2010	10/21/2010	
		Actual															
9	Science Equipment	Plan	KenDC/ADMIN/2010/09		various	RFQ	1/11/2010	1/13/2010	1/26/2010	2/1/2010	2/4/2010	2/10/2010	2/16/2010	N/A	2/16/2010	3/16/2010	
		Actual															
10	Days Chicks	Plan	KenDC/ADMIN/2010/010		various	RFQ	2/4/2010	2/5/2010	2/18/2010	2/24/2010	3/1/2010	3/8/2010	3/15/2010	N/A	3/15/2010	4/15/2010	
		Actual															

11	Sanitary tools/ equipment	Plan	KenDC/ADMIN/2010/011		various	NCB	3/16/2010	4/12/2010	5/10/2010	5/24/2010	5/31/2010	6/7/2010	6/21/2010	7/19/2010	7/19/2010	8/19/2010	
		Actual															
12	Motor Bikes	Plan	KenDC/ADMIN/2010/012		12	NCB	3/10/2010	4/7/2010	5/4/2010	5/18/2010	5/25/2010	6/1/2010	6/15/2010	7/13/2010	13/7/2010/	8/13/2010	
		Actual															
13	Lubricant	Plan	KenDC/ADMIN/2010/013		various	NCB	12/1/2009	12/28/2009	1/25/2010	2/8/2010	2/15/2010	2/22/2010	3/8/2010	4/5/2010	4/5/2010	5/5/2010	
		Actual															
14	Spares for Vehicles	Plan	KenDC/ADMIN/2010/014		various	RFQ	2/4/2010	2/5/2010	2/18/2010	2/24/2010	1/03.2010	3/8/2010	3/15/2010	N/A	3/15/2010	4/15/2010	
		Actual															
15	License & insurance	Plan	KenDC/ADMIN/2010/015		various	RFQ	1/1/2010	1/4/2010	1/18/2010	1/25/2010	1/28/2010	2/3/2010	2/9/2010	N/A	2/9/2010	3/9/2010	
		Actual															
16	Essential drugs & medical supplies	Plan	KenDC/ADMIN/2010/016		various	NCB	12/2/2009	12/30/2010	1/26/2010	2/9/2010	2/16/2010	2/23/2010	3/9/2010	4/6/2010	4/6/2010	5/6/2010	
		Actual															
17	Registration Materials	Plan	KenDC/ADMIN/2010/017		various	RFQ	1/3/2010	1/7/2010	1/20/2010	1/26/2010	1/29/2010	2/4/2010	2/10/2010	N/A	2/10/2010	3/10/2010	
		Actual															
18	Uniform & Rain gears	Plan	KenDC/ADMIN/2010/018		various	RFQ	1/18/2010	1/20/2010	2/2/2010	2/8/2010	2/11/2010	2/17/2010	2/23/2010	N/A	2/23/2010	3/23/2010	
		Actual															
19	Procure 64 sets piglets	Plan	KenDC/ADMIN/2010/019		64	RFQ	1/5/2010	1/7/2010	1/20/2010	1/26/2010	1/29/2010	2/4/2010	2/10/2010	N/A	2/10/2010	3/10/2010	
		Actual															
20	Animal vaccines	Plan	KenDC/ADMIN/2010/020		various	RFQ	2/4/2010	2/5/2010	2/18/2010	2/24/2010	3/1/2010	3/8/2010	3/15/2010	N/A	3/15/2010	4/15/2010	
		Actual															
21	Planting materials and fertilizer	Plan	KenDC/ADMIN/2010/021		various	NCB	1/1/2010	1/4/2010	2/1/2010	2/15/2010	2/22/2010	3/1/2010	3/15/2010	4/12/2010	4/12/2010	5/12/2010	
		Actual															
22	Rice mills & cassava grater	Plan	KenDC/ADMIN/2010/022		various	NCB	12/4/2009	12/7/2009	1/4/2010	1/18/2010	1/25/2010	2/1/2010	2/15/2010	3/15/2010	3/15/2010	4/15/2010	
		Actual															
	Power Tilles	Plan	KenDC/ADMIN/2010/023		various	NCB	4/6/2010	5/4/2010	6/1/2010	6/15/2010	6/22/2010	6/29/2010	7/13/2010	8/10/2010	8/10/2010	9/10/2010	
23		Actual															
24	vegetable seeds and tools	Plan	KenDC/ADMIN/2010/024		various	NCB	12/2/2009	12/29/2009	1/25/2010	2/8/2010	2/15/2010	2/22/2010	3/8/2010	4/5/2010	4/5/2010	5/5/2010	
		Actual															
25	Roofing & Electrical materials	Plan	KenDC/ADMIN/2010/025		various	NCB	12/28/2009	1/25/2010	1/22/2010	3/8/2010	3/15/2010	3/22/2010	4/5/2010	5/3/2010	5/3/2010	6/3/2010	
		Actual															
26	Nerica seed rice&tools	Plan	KenDC/ADMIN/2010/026		various	NCB	12/1/2010	12/28/2010	1/24/2010	2/8/2010	2/15/2010	2/22/2010	3/8/2010	4/5/2010	4/5/2010	6/5/2010	
		Actual															
27	Assorted tree crops,poly bags	Plan	KenDC/ADMIN/2010/027		various	NCB	3/17/2010	4/13/2010	5/11/2010	5/25/2010	6/1/2010	6/8/2010	6/22/2010	7/20/2010	7/20/2010	8/20/2010	
		Actual															
28	Maintenance of vehicles& Motor	Plan	KenDC/ADMIN/2010/028		various	NCB	3/23/2010	4/20/2010	5/18/2010	6/1/2010	6/8/2010	6/15/2010	6/29/2010	7/27/2010	7/27/2010	8/27/2010	
		Actual															
29	Lap Tops	Plan	KenDC/ADMIN/2010/029		5	RFQ	2/2/2010	2/4/2010	2/17/2010	2/23/2010	2/26/2010	3/4/2010	3/10/2010	N/A	3/10/2010	4/10/2010	
		Actual															
30	Vehicles	Plan	KenDC/ADMIN/2010/030		2	NCB	5/19/2010	6/15/2010	7/13/2010	7/27/2010	8/3/2010	8/10/2010	8/24/2010	9/21/2010	9/21/2010	10/21/2010	
		Actual															
31	Office & store	Plan	KenDC/ADMIN/2010/031		various	RFQ	1/11/2010	1/13/2010	1/26/2010	2/1/2010	2/4/2010	2/10/2010	2/16/2010	N/A	2/16/2010	3/16/2010	
		Actual															
32	Office equipment	Plan	KenDC/ADMIN/2010/032		various	RFQ	1/1/2010	1/4/2010	1/18/2010	1/25/2010	1/28/2010	2/3/2010	2/9/2010	N/A	2/9/2010	3/9/2010	
		Actual															