B

GOODS

KOIDU NEW SEMBEHUN CITY COUNCIL:

ADMIN,HEALTH,AGRICULTURE,SOCIAL WELFARE,EDUCATION,YOUTH , SPORT AND FIRE FORCE & SOLID WASTE:

GoSL:

							specs & bills of quantities & Bid Document	Bidding period		Bid Evaluation		Contract Implementation				
Code #	**Description of items**	**plan vs actual dates**	**procurement number**	**lot number**	**Qty**	**Procurement Method**	**date of clearance by Procurement Committee**	**Bid Invitation date (advert)**	**Bid closing/opening date**	**Submission of evaluation report**	**Approval by Procurement Committee**	**Date of Contract Award /Notification of award**	**Date of Contract Signature**	**Intial Payment Opening of letter of credit**	**Delivery**	**Remarks**
	DRUGS	PLAN	KNSCC/ADMIN/DEVOLD/010	1	VARIOUS	**NCB**	15th-01-010	29th-01-010	26th-02-010	05th-03-010	12th-03-010	19th-03-010	26th-03-010	02nd-04-010	30th-04-010	
		ACTUAL														
	PROC OF CHLORINE	PLAN	KNSCC/ADMIN/DEVOLD/010	1	VARIOUS	**RFQ**	04th-01-010	11th-01-010	18th-01-010	25th-01-010	01st-02-010	08th-02-010	15th-02-010		22th-02-010	
		ACTUAL														
	PROC OF AGRO PROCESSING MATERIAL	PLAN	KNSCC/ADMIN/DEVOLD/010	1	VARIOUS	**RFQ**	05th-04-010	12th-04-010	19th-04-010	26th-04-010	03rd-05-010	10th-05-010	17th-05-010		24th-05-010	
		ACTUAL														
	PROC OF FERTILIZER	PLAN	KNSCC/ADMIN/DEVOLD/010	1	VARIOUS	**RFQ**	05th-07-010	12th-07-010	19th-07-010	26th-07-010	02nd-08-010	09th-08-010	16th-08-010		23rd-08-010	
		ACTUAL														
	PRINTING	PLAN	KNSCC/ADMIN/DEVOLD/010	1	VARIOUS	**RFQ**	04th-10-010	11th-10-010	18th-10-010	25th-10-010	01st-11-010	08th-11-010	15th-11-010		22nd-11-010	
		ACTUAL														
	SPARES FOR SOLAR	PLAN	KNSCC/ADMIN/DEVOLD/010	1	VARIOUS	**RFQ**	04th-10-010	11th-10-010	18th-10-010	25th-10-010	01st-11-010	08th-11-010	15th-11-010		22nd-11-010	
		ACTUAL														
	PROC OF VEGETABLE SEEDLINGS	PLAN	KNSCC/ADMIN/DEVOLD/010	1	VARIOUS	**RFQ**	05th-07-010	12th-07-010	19th-07-010	26th-07-010	02nd-08-010	09th-08-010	16th-08-010		23rd-08-010	
		ACTUAL														

Position:……