CONSULTANCY SERVICES

Name of Procuring Entity: NATIONAL TOURIST BOARD,SIERRA LEONE

Name of Sub-Department:All Departments

Source of funding: GOSL/OWN SOURCE

BASIC DATA						Expression of Interest				TOR/RFP Preparation				Consultants' Proposals			Proposal Evaluation(Technical and Financial)						Negotiations				Contract Finalisation and Implementation							
Description of consultancy	procurement number	consulting category	estimated cost. (Le)	selection method	plan vs actual dates	EOI invited	Shortlist	Date of clearance by Procurement Committee	plan vs actual dates	Preparation of TOR	Preparation of RFP	Date of approval by Procurement Committee	plan vs actual dates	Invitation Date	Submission Date/Opening	plan vs actual dates	Submission of Evaluation Report (T)	Approval of Evaluation Report(T)	Opening of Financial Proposal	Submission of combined evaluation report(T&F)	Approval of Evaluation Report(T&F)	plan vs actual dates	Negotiations	Draft Contract	Approval of Negotiation Contract	plan vs actual dates	Contract Amount (Le'000)	Date of Award	Date of Contract signature	Mobilisation/ Advance payment	Inception report	Draft report	Final report	Final cost
Vote Code																																	
Auditors Fees		Firm	16,000,000	QCBS	Plan	13/10/2010	27/10/2010	3/11/2010	Plan	5/11/2010	9/11/2010	16/11/2010	Plan	19/11/2010	17/12/2010	Plan	24/12/2010	31/12/2010	4/1/2011	7/1/2011	14/1/2011	Plan	21/1/2011	28/1/2011	NA	Plan	16,000,	4/2/2011	11/2/2011	25/2/2011	17/3/2011	NA	24/3/2011	31/3/2011
					Actual				Actual				Actual			Actual						Actual				Actual								
Medical Doctor's Fees		Individual	17,500,000.00	QCBS	Plan	13/10/2010	27/10/2010	3/11/2010	Plan	5/11/2010	9/11/2010	16/11/2010	Plan	19/11/2010	17/12/2010	Plan	24/12/2010	31/12/2010	4/1/2011	7/1/2011	14/1/2011	Plan	21/1/2011	28/1/2011	NA	Plan	17,500,	4/2/2011	11/2/2011	25/2/2011	17/3/2011	NA	24/3/2011	31/3/2011
					Actual				Actual				Actual			Actual						Actual				Actual								
Retainer Fees(Solicitor		Firm	4,000,000.00	QCBS	Plan	13/10/2010	27/10/2010	3/11/2010	Plan	5/11/2010	9/11/2010	16/11/2010	Plan	19/11/2010	17/12/2010	Plan	24/12/2010	31/12/2010	4/1/2011	7/1/2011	14/1/2011	Plan	21/1/2011	28/1/2011	NA	Plan	4,000,	4/2/2011	11/2/2011	25/2/2011	17/3/2011	NA	24/3/2011	31/3/2011
					Actual				Actual				Actual			Actual						Actual				Actual								
Total Cost			**37,500,000.00**		Plan				Plan				Plan			Plan						Plan				Plan	**37,500,**							
					Actual				Actual				Actual			Actual						Actual				Actual								