## CONSULTANCY SERVICES

Country : Sierra Leone

Project : Agriculture Sector Rehabilitation Project

Loan / Grant: ADF LOAN No. 2100150009295 and Grant No. 2100155004167

| BASIC DATA | | | | | | | | | Expression of Interest | | | | TOR/RFP Preparation | | Bidding Period | | | Proposal Evaluation(Technical and Financial) | | | | | | Negotiations | | | Contract Finalisation and Implementation | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| No. | Description of consultancy | procurement number | lot number | estimated cost.(USD) | selection method | Plan/Revised/ Actual | SPN/Received | SPN No. Objection | EOI invited | Shortlist | No. Objection | Plan/Revised/ Actual | TOR/RFP Preparation | No. Objection of TOR and DOCUMENTS/RFP | Bid Invitation Date | Submission Date/Opening | Plan/Revised/ Actual | Submission of Evaluation Report (T) | No. Objection of Evaluation Report(T) | Opening of Financial Proposal | Submission of combined evaluation report(T&F) | No. Objection of Evaluation Report(T&F) | Plan/Revised/ Actual | Negotiations | No. Objection of Negotiation Contract | Plan/Revised/ Actual | Contract Amount | Date of Award | Date of Contract signature | Start Date | End Date |
| 1 | Audit of 2010 Accounts | ASREP/SER/NCB /001/11 | 1 | 16,000 | LEAST COST | Plan | 03-Feb-11 | 10-Feb-11 | 14-Feb-11 | 21-Feb-11 | 28-Feb-11 | Plan | 14-Mar-11 | 21-Mar-11 | 25-Mar-11 | 22-Apr-11 | Plan | 29-Apr-11 | 06-May-11 | 13-May-11 | 20-May-11 | 27-May-11 | Plan | 03-Jun-11 | 10-Jun-11 | Plan | | 17-Jun-11 | 24-Jun-11 | 01-Jul-11 | 29-Jul-11 |
| | | | | | | | | | | | | Achieved | | | | | | | | | | | | | | | | | | | |
| 2 | Environmental Assessment | ASREP/SER/NCB /001/11 | N/A | 80,000 | LEAST COST | Plan | 01-Feb-11 | 15-Feb-11 | 17-Feb-11 | 28-Feb-11 | 08-Mar-11 | Plan | 15-Mar-11 | 29-Mar-11 | 31-Mar-11 | 28-Apr-11 | Plan | 05-May-11 | 19-May-11 | 26-May-11 | 30-May-11 | 13-Jun-11 | Plan | 20-Jun-11 | 04-Jul-11 | Plan | | 11-Jul-11 | 18-Jul-11 | 25-Jul-11 | 09-Dec-11 |
| | | | | | | | | | | | | Achieved | | | | | | | | | | | | | | | | | | | |