CONSULTANCY SERVICES

Name of Procuring Entity: Bo- Kenema Power Services

Source of funding: Internally Generated Funds

	BASIC DATA				plan vs actual dates	Expression of Interest			TOR/RFP Preparation		plan vs actual dates	Consultants' Proposals		plan vs actual dates	Proposal Evaluation(Technical and Financial)					Negotiations										
	Description of consultancy	consulting category	estimated cost. (Le)	selection method		EOI invited	Shortlist	Date of clearance by Procurement Committee	Preparation of TOR	Preparation of RFP		Invitation Date	Submission Date/Opening		Submission of Evaluation Report (T)	Approval of Evaluation Report(T)	Opening of Financial Proposal	Submission of combined evaluation report(T&F)	Approval of Evaluation Report(T&F)	Negotiations	Draft Contract	Approval of Negotiation Contract	Date of Award	Date of Contract signature	Mobilisation/ Advance payment	Inception report	Draft report	Final report	Final cost
1	Computer soft ware training in Data Base Management	Least cost	145,000,000	NCB	Plan	N/A	N/A	14-Feb-11	22-Feb-11	3-Mar-11	Plan	14-Mar-11	14-Apr-11	Plan	21-Apr-11	28-Apr-11	10-May-11	17-May-11	24-May-11	31-May-11	6-Jun-11	13-Jun-11	13-Jun-11	20-Jun-11	N/A	N/A	N/A	N/A	
					Actual									Actual															
2	Repairs/Maintenance of station crane	Least cost	5,000,000	RFQ	Plan	N/A	N/A	14-Feb-11	22-Feb-11	3-Mar-11	Plan	14-Mar-11	28-Mar-11	Plan	11-Apr-11	11-Apr-11	25-Apr-11	3-May-11	10-May-11	17-May-11	31-May-11	6-Jun-11	13-Jun-11	20-Jun-11	N/A	N/A	N/A	N/A	
					Actual									Actual															
3	Repairs of Electronic equipment	Least cost	15,000,000	RFQ	Plan	N/A	N/A	14-Feb-11	22-Feb-11	3-Mar-11	Plan	14-Mar-11	28-Mar-11	Plan	11-Apr-11	11-Apr-11	25-Apr-11	3-May-11	10-May-11	17-May-11	31-May-11	6-Jun-11	13-Jun-11	20-Jun-11	N/A	N/A	N/A	N/A	
					Actual									Actual															