SERVICES					EXPRESSION OF INTEREST				TOR/RFP PREPARATION			CONSULTANT'S PROPOSALS		PROPOSALEVALUATION (TECHNICAL & FINANCUIAL)					NEGOTIATION			CONTRACT FINALISATION IMPLEMENTATION					
Serial No	Description of consultancy	Procurement Number	Estimated Cost (LE 000)	Selection Method	EOI Invited	Short List	Date of clearance by Procurement Committee	plan vs actual dates	Preparation of TOR	Preparation of RFP	Date of Approval by Procurement Committee	Invitation Date	Submission Date/Opening	Submission of Evaluation Report (T)	Approval of Evaluation Report (T)	Opening of Financial Proposal	Submission of Combined Evaluation Report (T&F)	Approval of Evaluation Report (T&F)	Negotiation	Draft Contract	Approval of Negotiation Contract	Date of Award	Date of Contract Signature	Mobilisation/Advance Payment	Inception Report	Draft Report	Final Report
57	Vehicles Repairs	MAFFS/FS/SS/2011/063	450,000	Contract Extension	NA	NA	NA	Plan	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
								Actual																			
58	Hire of Consultants	MAFFS/FS/QBS/2011/067	500,000	Contract Extension	NA	NA	NA	Plan	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
								Actual																			
59	Repair of Office Equipment, Computers, etc	MAFFS/FS/SS/2011/068	300,000	Contract Extension	NA	NA	NA	Plan	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
								Actual																			