WORKS

Name of Entity: Ministry of Energy & Water Resources

Name of Sub Department:

Source of Funding: GOSL Consolidated Fund.

									Bidding Period		Bid Evaluation		Contract Finalization			Contract Implementation			
Vote Code	Description of Works	Procurement No	Lot No.	Estimated Contract SLL	Procurement Method	Plan Vs Actual	Prep & Submission bt Procc. Unit	clearance by PC	Bid Inviation Date	Bid Closing & Opening Date	Submision of Eval Report	Approval by P.C	Contract Amount	Date of Award	Date of Signature	Date of Mobilization	Contract Completion	Defect Liability Period	Final Payment
	Construction of New Office Building	CW/1	1	5,000,000,000	ICB	Plan	15/12/10	20/12/10	22-Dec-10	1-Feb-11	15-Feb-11	25-Feb-11		1-Mar-11	18-Mar-11	4-Apr-11	18-Jan-12	18-Dec-12	28-Dec-12
						Actual													
						Plan													
						Actual													
						Plan													
						Actual													