GOODS

Name of Procuring Entity: MINISTRY OF FISHERIES AND MARINE RESOURCES

Source of Funding: GOSL

			BASIC DATA											Bid Evaluation				Contract Implementation			
No.	Description of items	plan vs actual dates	procurement number	lot number	Qty	Estimated Cost. Le	Procurement Method	Finalise technical specs. Required Items	Preparation and Submission of Bidding Document by Procurement Unit	date of clearance by Procurement Committee	date & name of local newspaper	Bid Invitation date (advert)	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee	Date of Contract Award /Notification of award	Date of Contract Signature	Intial Payment/ Opening of letter of credit	Delivery	Inspection& final acceptance	Remarks
	PROCESSING TIME								1WK	1WK	1day	1day	2WKs	1WK	3days	1WK	1WK	N/A	1WK	1day	
1	OFFICE STATIONERY	Plan	MFMR/RFQ/001/2011/GDS	1	various	38,944,313	RFQ	DEC-13--2010	DEC-20--2010	Dec-27-2010	Dec-28-2010	Dec-29-2010	Jan-12-2011	Jan-19-2011	Jan-24-2011	Jan-31-2011	feb-7-2011	feb-7-2011	feb-14-2011	feb-15-2011	A frmework contract is recommended
		Actual																			
	PROCESSING TIME								3WKs	2WKs	3days	1day	4WKs	1WK	1WK	1WK	2WKs	4WKs	2wks	1WK	
2	COMPUTER ACCESSORIES	Plan	MFMR/NCB/002/2011/GDS	1	various	60,000,000	NCB	Dec-14-2010	Jan-4-2011	Jan-18-11	jan-21-2011	Jan-24-11	feb-24-11	feb-3-11	feb-10-2011	Jan-11-2011	Jan-25-2011	feb-25-2011	mar-11-2011	mar-18-2011	
		Actual																			
	PROCESSING TIME								3WKs	2WKs	2days	1day	4WKs	1WK	1WK	1WK	2WKs	4WKs	2wks	1WK	
3	OFFICE FURNITURE	Plan	MFMR/NCB/003/2011/GDS	1	various	64,271,763	NCB	Dec-15-10	Jan-5-2010	Jan-19-11	jan-21-2011	Jan-24-2011	feb-24-11	Mar-3-2011	Mar-10-2011	Mar-17-2011	Mar-31-2011	May--2-2011	May-16-2011	May-23-2011	
		Actual																			
	PROCESSING TIME								3WKs	2WKs	4days	1day	4WKs	1WK	1WK	1WK	2WKs	4WKs	2wks	1WK	
4	OFFICE EQUIPMENT	Plan	MFMR/NCB/004/2011/GDS	1	various	118,152,999	NCB	Dec-16-10	Jan-6-2011	Jan-20-2011	Jan-24-11	Jan-25-2010	feb-22-2011	Mar-1-2011	Mar-8-2011	Mar-15-2011	Mar-29-2011	Apr-26-2011	May-10-2011	May-17-2011	
		Actual																			
	PROCESSING TIME								1WK	1WK	1day	1day	2WKs	1WK	3days	1WK	1WK	N/A	1WK	1day	
5	SANITARY CONSUMABLES	Plan	MFMR/RFQ/005/2011/GDS	1	various	3,942,500	RFQ	Dec-20-2010	Dec-27-2010	Jan-3-2011	Jan-4-2011	Jan-5-2011	Jan-19-2011	Jan-26-2011	Jan-31-2011	Feb-7-2011	Feb-14-2011	Feb-14-2011	Feb-28-2011	Mar-1-2011	
		Actual																			
	PROCESSING TIME								1WK	1WK	1day	1day	2WKs	1WK	3days	1WK	1WK	N/A	1WK	1day	
6	FOOD	Plan	MFMR/RFQ006/2011/GDS	1	various	2,551,256	RFQ	Dec-22-2010	Dec-29-2010	Jan-5-2011	Jan-6-2011	Jan-7-2011	Jan-21-2011	Jan-28-2011	Jan-31-2011	Feb-14-2011	Feb-21-2011	Feb-21-2011	Feb-28-2011	Mar-1-2011	
		Actual																			
	PROCESSING TIME								1WK	1WK	1day	1day	2WKs	1WK	3days	1WK	1WK	N/A	1WK	1day	
7	MECHANICAL MACHINERY	Plan	MFMR/RFQ/006/2011/GDS	1	various	19,180,063	RFQ	Dec-23-2010	Dec-30-2010	Jan-6-2011	Jan-7-2011	Jan-10-2011	Jan-24-2011	Jan-31-2011	Feb-3-2011	Feb-10-2011	Feb-17-2011	Feb-17-2011	Feb-24-2011	Feb-25-2011	
		Actual																			