WORKS

Name of Procuring Entity:___Ministry of Trade & Industry
Name of Sub-Department:____Office of the Permanent Secretary
Source of funding:_____GOSL_____

		BASIC DATA						Preparation of technical	Review of docume	Bidding period		Bid Evaluation				Contract Implementation				
	Description of works	**Location**	**IFB No.**	**Lot No.**	**estimated cost in Leones**	**procurement method**	**plan vs actual dates**	**Submission to Procurement**	**Date of clearance by Procurement**	**Bid Invitation/ advert date**	**Bid closing/opening date**	**Submission of evaluation report**	**Approval by Procurement Committe**	**Date of Contract Award/Notification of**	**Date of Contract signature**	**Advance/Initial Payment**	**Commencement of Works**	**Completion of Works**	**Defect Liability period**	**Final Payment**
Serial No																				
1	Maintenance of Building	Freetown	MTI/RFQ/01/2	1	100,000,000	RFQ	Plan	1-Mar-11	8-Mar-11	N/A	23-Mar-11	30-Mar-11	6-Apr-11	13-Apr-11	19-Apr-11	N/A	4/21/2011	6/27/2011	8-Sep-11	16-Sep-11
							Actual													
2	Construction of Administrative Block	Freetown	MTI/NCB/01/2	1	315,000,000	NCB	Plan	7-Mar-11	21-Mar-11	22-Mar-11	24-Mar-11	7-Apr-11	14-Apr-11	21-Apr-11	5-May-11	19-May-11	24-May-11	3-Nov-11	31-May-12	7-Jun-12
							Actual													
							Plan													
							Actual													
							Plan													
							Actual													
							Plan													
							Actual													
							Plan													
							Actual													