NAME OF PROCURING ENTITY: National Telecommunications Commission

Department: Procurement Unit

Source of Funding: NATCOM

WORKS 2011

			BASIC DATA						Bidding Period		Bid Evaluation				Contract Implementation				
Serial No	Description	Plan vs actual dates	Procurement number	Lot No	Qty	Estimated cost Le	Procurement Method	clearance by Procurement Committee	Bid Invitation/ advert date	Closing/ Opening Date	Submission of evaluation report	Approval by Procurement Committee	Date of Award	Date of Contract Signed	Advance Payment	Delivery	Defect Liability Period	Final Payment	Remarks
1	*Rehab.of Head Office*	Plan	NATCOM/ADMIN/2011/0019	1	1	300,000,000.00	NCB	25/2/2011	3/3/2011	4/4/2011	19/4/2011	29/4/2011	5/5/2011	19/5/2011	27/5/2011	9/9/2011	9/3/2012	16/3/2012	
		Actual																	
2	*Rehab.of zonal offices(Kono, Kenema and Bo)*	Plan	NATCOM/ADMIN/2011/0021	1	3	100,000,000.00	NCB	25/2/2011	3/3/2011	4/4/2011	19/4/2011	29/4/2011	5/5/2011	19/5/2011	27/5/2011	9/9/2011	9/3/2012	16/3/2012	
		Actual																	
3	*Construction of new building*	Plan	NATCOM/ADMIN/2011/0022	1	1	1,000,000,000.00	ICB	20/1/2011	25/1/2011	14/3/2011	28/3/2011	4/4/2011	8/4/2011	25/4/2011	2/5/2011	2/12/2011	10/7/2012	17/7/2012	Phase 1
		Actual																	
4	*Fixed monitoring site consstruction works*	Plan	NATCOM/ENGIN/2010/0007	1	4	100,000,000.00	RFQ	29/4/2011	5/5/2011	19/5/2011	25/5/2011	31/5/2011	6/6/2011	15/6/2011	N/A	17/8/2011	16/12/2011	23/12/2011	
		Actual																	
5	*ercetion of 6 NATCOM Billboards*	Plan	NATCOM/CIRPA/2011/0005	1	6	120,000,000.00	RFQ	29/4/2011	5/5/2011	19/5/2011	25/5/2011	31/5/2011	6/6/2011	15/6/2011	N/A	17/8/2011	16/12/2011	23/12/2011	
		Actual																	
	Sub Total Works					1,620,000,000.00													