GOODS

Name of Procuring Entity: SIERRA LEONE AIRPORTS AUTHORITY

Source of Funding: INTERNALLY GENERATED FUNDS

			BASIC DATA											Bid Evaluation				Contract Implementation			
No.	Description of items	plan vs actual dates	procurement number	lot number	Qty	Estimated Cost. Le	Procurement Method	Finalise technical specs. Required Items	Preparation and Submission of Bidding Document by Procurement Unit	date of clearance by Procurement Committee	date & name of local newspaper	Bid Invitation date (advert)	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee	Date of Contract Award /Notification of award	Date of Contract Signature	Intial Payment/ Opening of letter of credit	Delivery	Inspection& final accptance	Remarks
	PROCESSING TIME								3WKs	2WKs	2days	1day	4WKs	1WK	1WK	1WK	2WKs	4WKs	2wks	1WK	
1	Office Stationery	Plan	SLAA/NCB/001/2011/GDS	1	various	117,313,500	NCB	Nov-5-2010	Nov-26-2010	Dec-17-2010	Dec-20-2010	Dec-22-2010	Jan-24-2011	Feb-1-2011	Feb-9-2011	Feb11-2011	Feb-25-2011	Mar-17-2011	Quarterly starting Mar-31-2011	Quarterly upon supply	Framwork Contract
		Actual																			
2	Computer Accessories	Plan	SLAA/NCB/002/2011/GDS	1	various	185,860,000	NCB	Dec-3-2010	Dec-17-2010	Dec-23-2010	Dec-28-2010	Dec-30-2010	Jan-31-2011	Feb-7-2011	Feb-14-2011	Feb-16-2011	Mar-3-2011	Mar-17-2011	Mar-31-2011	Apr-5-2011	
		Actual																			
3	Office Furniture	Plan	SLAA/NCB/003/2011/GDS	1	various	150,700,000	NCB	Dec-15-2010	Dec-29-2010	Jan-10-2011	Jan-11-2011	Jan-12-2011	Feb-14-2011	Feb-23-2011	Mar-3-2011	Mar-7-2011	Mar-23-2011	Apr-5-2011	Apr-13-2011	Apr-18-2011	
		Actual																			
4	Office Equipment	Plan	SLAA/NCB/004/2011/GDS	1	various	355,780,000	NCB	Oct-28-2010	Nov-18-2010	Dec-2-2010	Dec-6-2010	Dec-7-2010	Jan-4-2011	Jan-11-2011	Jan-18-2011	Jan-25-2011	Feb-8-2011	Mar-8-2011	Mar-22-2011	Mar-29-2011	
		Actual																			
5	Sanitary Consumables	Plan	SLAA/NCB/005/2011/GDS	1	various	6,725,000	RFQ	Oct-18-2010	Nov-8-2010	Nov-22-2010	Nov-24-2010	Nov-25-2010	Dec-30-2010	Jan-6-2011	Jan-13-2011	Jan-20-2011	Feb-3-2011	Mar-3-2011	Mar-17-2011	Mar-24-2011	
		Actual																			
6	Building Materials	Plan	SLAA/NCB/006/2011/GDS	1	various	179,575,000	NCB	Nov-5-2010	Nov-26-2010	Dec-17-2010	Dec-20-2010	Dec-22-2010	Jan-24-2011	Feb-1-2011	Feb-9-2011	Feb11-2011	Feb-25-2011	Mar-17-2011	Mar-25-2011	Mar-30-2011	
		Actual																			