Procurement of Goods

Country : Sierra Leone

Project : Agriculture Sector Rehabilitation Project

Loan / Grant: ADF LOAN No. 2100150009295 and Grant No. 2100155004167

		Basic Data						Bid Document Procurement by PIU		Preparation and submission of bids by bidders		Bid Evaluation		Contract Finalization			Contract Implementation	
	Description of Item	Lot Number	Bid Document Reference Number	Estimated Amount in USD	Proc Mode	Pre-or-Post Qualification	Plan Vs Achieved	BD Completed date	Non Objection date	Issues of bids date	Bid Submission and opening deadline	Evaluation Report Completed	Non objection Date	Contract Amt in USD	Contract Award Date	Contract Signature Date	Delivery	Inspection & Final Payment
									1WK	2DAYS	4WKS	1WK	1WK		1WK	1WK	4WKS	1WK
1	Tools and seeds for IVS rehabilitation	2	ASREP/NCB/001/11	173,878.75	NCB	Post	Plan	30-Nov-10	7-Dec-10	9-Dec-10	4-Jan-11	11-Jan-11	18-Jan-11	173,878.75	25-Jan-11	1-Feb-11	1-Mar-11	8-Mar-11
							Achieved											
									2WKS	3DAYS	6WKS	1WK	2WKS		1WK	1WK	6WKS	1WK
2	Procurement of 1 tractor ,15 sack barrows, 4 seed cleaners, seed and fertilizer	2	ASREP/ICB/002/11	**621,500**	ICB	Post	Plan	17-Jan-11	31-Jan-11	3-Feb-11	17-Mar-11	24-Mar-11	7-Apr-11	621,500.00	14-Apr-11	21-Apr-11	2-Jun-11	9-Jun-11
				1,414,000.00		1,414,000,000	Achieved											
									2WKS	2DAYS	4WKS	1WK	2WKS		1WK	1WK	4WKS	1WK
3	140 bicycles	1	ASREP/NCB/003/11	28,000	NCB	Post	Plan	5-Jan-11	19-Jan-11	21-Jan-11	18-Feb-11	25-Feb-11	11-Mar-11	28,000.00	18-Mar-11	25-Mar-11	22-Apr-11	29-Apr-11
							Achieved											
									2WKS	2DAYS	6WKS	1WK	2WKS		1WK	1WK	4WKS	1WK
4	497 sets of office furniture, 33 Generators and 14 Comunication equipment	3	ASREP/ICB/004/11	**672,500.00**	ICB	Post	Plan	30-Dec-10	14-Jan-11	17-Jan-11	28-Feb-11	7-Mar-11	21-Mar-11	672,500.00	28-Mar-11	4-Apr-11	2-May-11	9-May-11
							Achieved											
									1WK	2DAYS	6WKS	1WK	1WK		1WK	1WK	4WKS	1WK
5	Three units 4WD Station Wagon Vehicles	1	ASREP/ICB/005/11	**120,000.00**	ICB	Post	Plan	29-Nov-10	6-Dec-10	8-Dec-10	19-Jan-11	26-Jan-11	2-Feb-11	120,000.00	9-Feb-11	16-Feb-11	16-Mar-11	23-Mar-11
6	Equipment and materials for LWDD	1	ASREP/NCB/006/11	**40,100**	NCB	Post	Plan	14-Jan-11	21-Jan-11	24-Jan-11	28-Feb-11	7-Mar-11	14-Mar-11	40,100	21-Mar-11	28-Mar-11	25-Apr-11	2-May-11
							Achieved											