***WORKS***

**Name of Procuring Entity:** **Sierra Leone Postal Services Limited**

| | | BASIC DATA | | | | | | Preparation of technical information & bid documents | Review of documents | Bidding period | | Bid Evaluation | | | Contract Implementation | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | **Description of works** | **Location** | **IFB No.** | **Lot No.** | **estimated cost in Leones(Le.)** | **procurement method** | **plan vs actual dates** | **Submission to Procurement Committee** | **Date of clearance by Procurement Committee** | **Bid Invitation/advert date** | **Bid closing/opening date** | **Submission of evaluation report** | **Approval by Procurement Committee** | **Date of Contract signature** | **Initial Payment** | **Commencement of Works** | **Completion of Works** | **Defect Liability period** | **Final Payment** |
| **PRSP Ref.** | Duration of procurement process | | | | | | | | | | | | | | | | | | |
| **1** | **Rehabilitation & Renovation of Headquarter Office** | **Siaka Stevens Street, Freetown** | **SALPOST/WORKS/2010/12** | **2** | **2,930,205,915** | **NCB** | **Plan** | **23/12/2009** | **2/1/2010** | **8/1/2010** | **29/1/2010** | **12/2/2010** | **19/2/2010** | **26/2/2010** | **12/3/2010** | **19/3/2010** | **20/5/2010** | **20/5/2011** | |
| | | | | | | | Actual | | | | | | | | | | | | |