GOODS

Name of Procuring Entity. : NJALA UNIVERSITY
Name of sub-Division. : N U Secretariat
Source of funding. : Government of Sierra Leone / Own Sources.

						Specs.& Bills of Quantities & Bid Document	Bidding period		Bid Evaluation			Contract Implementation		
Serial No	Description of Items	Plan vs Actual dates	Procurement Number	lot Number	Procurement Method	Date of Clearance by Procurement Committee	Bid Invitation Date (Advert)	Bid Closing / Opening Date	Submission of Evaluation Report	Approval by Procurement Committee	Date of Contract Signature	Intial Paymnt Opening of Letter of Credit	Delivery	Remarks
1	STATIONERIES	Plan	NU/FIN/NCB/2010/0005		NCB	1/11/2010	18-Feb	18-Mar	5-Apr	19-Apr	4-May	40,309	20/05/10	
		Actual												
2	COMPUTER & ACCESSORIES	Plan	NU/FIN/NCB/2010/0006		ICB	3/2/2010	3/16/2010	4/26/2010	5/11/2010	5/18/2010	6/1/2010	6/15/2010	7/13/2010	
		Actual												
3	OFFICE EQUIPMENTS	Plan	NU/FIN/NCB/2010/0007		NCB	22-Jan	1/29/2010	2/26/2010	3/5/2009	3/19/2010	3/26/2010	4/9/2010	5/7/2010	
		Actual												
4	SUNDRY ITEMS	Plan	NU/FIN/NCB/2010/0008		NCB	22-Jan	29-Jan	26-Feb	5-Mar	19-Mar	26-Mar	4/9/2010	7-May	
		Actual												
5	OFFICE FURNITURE	Plan	NU/FIN/NCB/2010/0009		ICB	1-Feb	2/8/2010	4/16/2010	30-Apr	13-May	27-May	4/6/10	11-Jun	
		Actual												
6	BALE MATERIALS	Plan												
		Actual												
7	REPAIRS AND GENERAL MAINTENANCE	Plan	NU/FIN/ICB/2010/0010		ICB	16-Mar	3/23/2010	5/4/2010	18-May	25-May	6/1/2010	6/15/2010	13-Jul	
		Actual												
8	MEDICINES	Plan	NU/FIN/ICB/2010/0011		NCB	4/1/2010	4/8/2010	5/6/2010	5/20/2010	5/31/2010	6/10/2010	6/21/2010	7/8/2010	
		Actual												
9	V-SAT INTERNET SERVICES	Plan												
		Actual												
10	VEHICLES	Plan	NU/FIN/NCB/2010/0012		NCB	2-Mar	3/16/2010	4/20/2010	4-May	11-May	5/25/2010	6/8/2010	15-Jun	
		Actual												
11	FLOOR MAT	Plan	NU/FIN/DP/2010/0013		DP	5/4/2010	5/8/2010	5/20/2010	5/30/2010	6/7/2010	6/10/2010	6/14/2010	6/18/2010	
		Actual												
12	WINDOW CURTAINS	Plan	NU/FIN/DP/2010/0014		DP	5/4/2010					5/6/2010	5/11/2010	5/15/2010	
		Actual												
13	LEARNING TEACHING EQUIPMENTS	Plan	NU/FIN/NCB/2010/0015		NCB	1/7/2010	1/21/2010	2/18/2010	3/4/2010	3/18/2010	3/25/2010	4/1/2010	4/15/2010	
		Actual												
			TOTALS											