SERVICES

Name of Procuring Entity: NJALA UNIVERSITY
Name of Sub-Department: University Secretariat.
Source of funding: Government Of Sierra Leone Subventions / Own Sources.

BASIC DATA					Plan vs Actual Dates	TOR / RFP Preparation			Plan vs Actual Dates	Consultants' Proposals		Plan vs Actual Dates	Proposal Evaluation(Technical and Financial)					Plan vs Actual Dates	Negotiations			plan vs actual dates	Contract Finalisation and Implementation							
	Description of Consultancy	Procurement Number	Consulting Category	Selection Method		Preparation of T O R	Preparation of R F P	Date of Approval by Procurement Committee		Invitation Date	Submission Date / Opening		Submission of Evaluation Report (T)	Approval of Evaluation Report (T)	Opening of Financial Proposal	Submission of combined evaluation report (T&F)	Approval of Evaluation Report (T&F)		Negotiations	Draft Contract	Approval of Negotiation Contract		Contract Amount	Date of Award	Date of Contract signature	Mobilisation/ Advance payment	Inception report	Draft report	Final report	Final cost
Vote Code																													
	REPAIRS TO COMPUTER	NU/EST/RFQ/2010/0016	T O R	R F P	Plan	N/A	4-Mar-10	18-Mar-10	Plan	22-Mar-10	5-Apr-10	Plan	19-Apr-10	26-Apr-10	N/A	1-May-10	5-May-10	Plan	12-May-10	17-May-10	23-May-10	Plan	85,000	30-Jun-10	5-Jul-10		N/A	N/A	N/A	85,000
					Actual				Actual			Actual						Actual				Actual							
	INTERNET SERVICES	NU/Est/NCB/2010/0017	T O R	NCB	Plan	18-Jan-10	25-Jan-10	9-Feb-10	Plan	13-Feb-10	27-Feb-10	Plan	6-Mar-10	13-Mar-10	13-Mar-10	23-Mar-10	27-Mar-10	Plan	10-Apr-10	16-Apr-10	22-Apr-10	Plan	67,500	27-Apr-10	1-Mar-10		N/A	12-Jun-10	23-Jun-10	67,500
					Actual				Actual			Actual						Actual				Actual							
	SEMINARS	NU/Reg/DP/2010/0018	N/A	D P	Plan	N/A	N/A	9-Mar-10	Plan	N/A	3-Apr-09	Plan	N/A	N/A		N/A	N/A	Plan	N/A	N/A	N/A	Plan	36,854	N/A	N/A		N/A	N/A	N/A	36,854
					Actual				Actual			Actual						Actual				Actual							
	ADVERT & PUBLIC RELATIONS	NU/DPRD/DP/2010/0019	N/A	DP	Plan	N/A	N/A	27-Apr-10	Plan	N/A	N/A	Plan	N/A	N/A		N/A	N/A	Plan	N/A	N/A	N/A	Plan	32,560	N/A	N/A		N/A	N/A	N/A	32,560
					Actual				Actual			Actual						Actual				Actual							
	SMALL ASSIGNMENTS	NU/Est/DP/2010/0020	D P	D P	Plan	N/A	N/A	19-Jan-10	Plan	N/A	N/A	Plan	N/A	N/A		N/A	N/A	Plan	N/A	N/A	N/A	Plan	85,000	N/A	N/A		N/A	N/A	N/A	85,000
	(Generator, Vehicles / Electricals)				Actual				Actual			Actual						Actual				Actual							