NAME OF PROCURING ENTITY:BOMBALI DISTRICT COUNCIL

Name of Sub-Department: ADMINISTRATION GENERAL **BDC PROC PLAN 2011**

			BASIC					Specs& Bills of Quantities & Bid Document	Bidding Period		Bid Evaluation				Contract Implimentation		
No	Description of Items	Plan Actual	Procurement	Lot	QTY	Estimate Cost Le 000	Procurement Method	ate of Clearance b Procurement Committee	Bid Invitation date (advert)	Bid Closing/opening Date	Submission of Evaluation Report	Approval by Procurement Committee	of Contract Aw tification of aw	Date of Contract Signature	Payment open Letter of Credit	Delivery	Remarks
1	STATIONERY	Plan	BDC/ADM/2011/001	1	various	49,095,000	RFQ	10/1/2011	17/01/2011	31/01/2011	7/2/2011	11/2/2011	18/02/2011	25/02/2011	28/02/2011	7/3/2011	
		Actual															
2	COMP.ACCESSORIES	Plan	BDC/ADM/2011/0`2	1	various	57,456,000	RFQ	3/1/2011	10/1/2011	24/01/2011	31/01/2011	4/2/2011	11/2/2011	18/02/2011	21/02/2011	28/02/2011	
		Actual															
3	DATA COLL TOOLS	Plan	BDC/ADM/2011/003	1	various	32,020,400	RFQ	3/1/2011	10/1/2011	24/01/2011	31/01/2011	4/2/2011	11/2/2011	18/02/2011	21/02/2011	28/02/2011	
		Actual															
4	COMPUTER COMSUMAB	Plan	BDC/ADM/2011/004	1	various	69,410,000	NCB	12/1/2011	19/01/2011	16/02/2011	23/02/2011	2/3/2011	9/3/2011	23/03/2011	20/04/2011	4/5/2011	
		Actual															
5	DUST BIN	Plan	BDC/ADM/2011/005	1	various	11,300,000	RFQ	3/1/2011	10/1/2011	24/01/2011	31/01/11	4/2/2011	11/2/2011	18/02/11	21/02/11	28/02/11	
		Actual															
6	OFFICE EQUIPMENT	Plan	BDC/ADM/2011/006	1	Various	107,934,000	NCB	3/1/2011	5/1/2011	2/2/2011	9/2/2011	16/02/2011	23/02/11	9/3/2011	6/4/2011	20/04/11	
		Actual															
7	BIRTH AND DEATH CERTIF	Plan	BDC/DHMT/2011007	1	Various	23,400,000	RFQ	10/1/2011	17/01/11	31/01/11	7/2/2011	14/02/11	21/02/11	28/02/11	4/3/2011	11/3/2011	
		Actual															
8	IMC DRUGS	Plan	BDC/ADM/2011/008	1	Various	239,170,000	NCB	5/1/2011	12/1/2011	9/2/2011	16/02/11	23/02/11	2/3/2011	16/03/11	13/04/11	27/04/11	
		Actual															
9	OFFICE/SCH/FURNITURE	Plan	BDC/ADM/2011/009	1	Various	107,710,200	NCB	9/2/2011	16/02/11	16/03/11	23/03/11	30/03/11	6/4/2011	20/04/11	18/05/11	1/6/2011	
		Actual															
10	AGRO MET	Plan	BDC/MAPFS/2011/0010	1	Various	9,732,400	RFQ	22/06/11	29/06/11	13/07/11	20/07/11	25/07/11	1/8/2011	8/8/2011	12/8/2011	5/9/2011	
		Actual															
11	SCIENCE LAB EQUIPMENT	Plan	BDCMEST/2011/011	1	Various	96,410,300	NCB	5/1/2011	12/1/2011	9/2/2011	16/02/11	23/2/11	2/3/2011	16/03/11	13/04/11	27/04/11	
		Actual															