B

Kenema City Council

			BASIC DATA					specs & bills of quantities & Bid Document	Bidding period		Bid Evaluation		Contract Implementation				
No	Description of items	plan vs actual dates	procurement number	lot No	Qty	estimated cost. Le	Proc. Method	date of clearance by Procurement Committee	Bid Invitation date (advert)	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee	Date of Award	Date of Contract signature	Intial Paymnt Opening of letter of credit/Advanced Payment	Delivery	Remarks
1	Procurement of Stationery	Plan	KCC/ADMIN/2011/001	N/A	Various	107,830,000	NCB	6/1/2011	14/1/2011	10/2/2011	18/2/2011	25/2/2011	4/3/2011	11/3/2011	25/3/2011	30/3/2011	
		Actual															
2	Computer Accessories	Plan	KCC/ADMIN/2011/002	N/A	Various	31,000,000	RFQ	21/1/2011	28/1/2011	13/2/2011	15/2/2011	24/2/2011	2/3/2011	7/3/2011	N/A	14/3/2011	
		Actual															
3	fuel &lubricant	Plan	KCC/ADMIN/2011/003	N/A	Various	82,890,000	NCB	17/10/2010	24/11/2010	2/12/2010	9/12/2010	16/12/2010	23/12/2010	30/12/2010	7/1/2011	15/1/2011	
		Actual															
4	office equipment	Plan	KCC/ADMIN/2011/004	N/A	Various	578,000,000	NCB	3/1/2011	7/1/2011	3/2/2011	10/2/2011	16/2/2011	22/2/2011	9/3/2011	16/3/2011	29/3/2011	
		Actual															
5	office/school furniture	Plan	KCC/ADMIN/2011/005	N/A	Various	103,781,995	NCB	24/5/2011	1/6/2011	1/7/2011	11/7/2011	18/7/2011	26/7/2011	11/8/2011	119/8/2011	6/9/2011	
		Actual															
6	deits /cleaning	Plan	KCC/ADMIN/2011/006	N/A	Various	100,049,000	NCB	2/9/2010	10/9/2010	8/10/2010	18/10/2010	26/10/2010	12/11/2010	14/12/2010	22/12/2010	12/1/2011	
		Actual															
7	drugs	Plan	KCC/ADMIN/2011/007	N/A	Various	6,000,000	RFQ	21/1/2011	24/1/2011	11/4/2011	19/2/2011	18/2/2011	10/3/2011	11/3/2011	N/A	18/3/2011	
		Actual															
8	sanitory items/training	Plan	KCC/ADMIN/2011/008	N/A	Various	9,050,000	RFQ	20/1/2011	24/1/2011	11/6/2011	19/2/2011	18/2/2011	10/3/2011	11/3/2011	N/A	18/3/2011	
		Actual															
9	test books for primaryschool	Plan	KCC/ADMIN/2011/009	N/A	Various	6,500,000	RFQ	26/1/2011	24/1/2011	11/8/2011	19/2/2011	18/2/2011	10/3/2011	11/3/2011	N/A	18/3/2011	
		Actual															
10	laboratory equipments	Plan	KCC/ADMIN/2011/010	N/A	Various	21,550,000	RFQ	17/1/2011	24/1/2011	11/10/2011	19/2/2011	18/2/2011	10/3/2011	11/3/2011	N/A	18/3/2011	
		Actual															
11	motor bike	Plan	KCC/ADMIN/2011/011	N/A	Various	51,000,000	RFQ	22/1/2011	24/1/2011	11/12/2011	19/2/2011	18/2/2011	10/3/2011	11/3/2011	N/A	18/3/2011	
		Actual															
13	uniforms/lines&faingears	Plan	KCC/ADMIN/2011/013	N/A	Various	38,900,000	RFQ	22/1/2011	24/1/2011	11/16/2011	19/2/2011	18/2/2011	10/3/2011	11/3/2011	N/A	18/3/2011	
		Actual															
14	seeds,tools&agro chemicals	Plan	KCC/ADMIN/2011/014	N/A	Various	7,234,407	RFQ	21/1/2011	24/1/2011	11/18/2011	19/2/2011	18/2/2011	10/3/2011	11/3/2011	N/A	18/3/2011	
		Actual															
15	tyres for vehicles	Plan	KCC/ADMIN/2011/015	N/A	4	6,200,000	RFQ	21/1/2011	24/1/2011	11/20/2011	19/2/2011	18/2/2011	10/3/2011	11/3/2011	N/A	18/3/2011	
		Actual															