WORKS

Name of Procuring Entity: MINISTRY OF DEFENCE

Source of funding: GoSL

	BASIC DATA						Preparation of technical information & bid documents	Review of documents	Bidding period		Bid Evaluation			Contract Implementation				
Description of works	**Location**	**IFB No.**	**Lot No.**	**estimated cost in Leones**	**procurement method**	**plan vs actual dates**	**Submission to Procurement Committee**	**Date of clearance by Procurement Committee**	**Bid Invitation/advert date**	**Bid closing/opening date**	**Submission of evaluation report**	**Approval by Procurement Committee**	**Date of Contract signature**	**Initial Payment**	**Commencement of Works**	**Completion of Works**	**Defect Liability period**	**Final Payment**
Repair of MOD Bld, Watsan	Tower Hill	MOD/Admin/BDM/11	1	145,000,000	RFQ	Plan	4-Jan-11	11-Jan-11	18-Jan-11	1-Feb-11	8-Feb-11	15-Feb-11	22-Feb-11	N/A	17-May-11	8-Aug-11	28-Nov-11	12-Dec-11
						Actual												
Maint of Marriage Qtrs in W/Area	W/force, Murray Town/Goder	MOD/RSLAF/MQ/11	1	250,000,000	NCB	Plan	4-Oct-10	25-Oct-10	8-Nov-10	6-Dec-10	20-Dec-10	27-Dec-10	10-Jan-11	7-Feb-11	7-Mar-11	30-May-11	13-Nov-11	11-Dec-11
						Actual												
Maint of AFTC, AFEC & PMTC	Benguema/Hastings	MOD/RSLAF/TC/11	1	150,000,000	RFQ	Plan	2-Aug-10	9-Aug-10	16-Aug-10	30-Aug-10	6-Sep-10	9-Sep-10	16-Sep-10	N/A	11-Nov-10	3-Feb-11	28-Apr-11	26-May-11
						Actual												