OFFICE OF NATIONAL SECURITY (ONS) PROCUREMENT SCHEDULE 2011 (GOODS)

NO	DESCRIPTION OF ITEMS	INVITATION FOR BIDS	QUANTITY	LOT NO	ESTIMATED COST (LE)	PROCUREMENT METHOD	PLAN VS ACTUAL DATE	SUBMISSION BY PROCUREMENT UNIT	DATE OF CLEARANCE BY PROCUREMENT COMMITTEE	BID INVITATION DATE (ADVERT)	BID CLOSING DATE	SUBMISSION OF EVALUATION REPORT	APPROVED BY PROCUREMENT COMMITTEE	DATE OF AWARD	DATE OF CONTRACT SIGNATURE	DELIVERY PERIOD	INSPECTION & FINAL ACCEPTANCE
1	PROCUREMENT OF TECHNICAL AND SPECIALIZED EQUIPMENT	ONS/ADMIN/01/2011	VARIOUS		256,080,000	NCB	PLAN	10/3/2011	24/03/2011	31/03/2011	21/04/2011	28/04/2011	4/5/2011	11/5/2011	18/05/2011	25/05/2011	25/05/2011
							ACTUAL										
2	PROCUREMENT OF VEHICLES FOR SURVEILLANCE OPERATION	ONS/ADMIN/02/2011	VARIOUS		2,500,000,000	ICB	PLAN	9/2/2011	23/02/2011	9/3/2011	20/04/2011	4/5/2011	18/05/2011	1/6/2011	15/06/2011	29/06/2011	29/06/2011
							ACTUAL										
5	PROCUREMENT AND INSTALLATION VETTING EQUIPMENT	ONS/ADMIN/05/2011	Various		50,000,000	RFQ	PLAN	12-Aug-10	15/12/2010	20/12/2010	5/1/2011	10/1/2011	14/01/2011	19/01/2011	24/01/2011	27/1/2011	27/1/2011
							ACTUAL										
6	PROCUREMENT OF OFFICE AND GENERAL	ONS/ADMIN/06/2011	Various		900,000,000	ICB	PLAN	28/09/2010	5/10/2010	12/10/2010	23/11/2010	7/12/2010	21/12/2010	4/1/2011	18/1/2011	1/2/2011	1/2/2011
							ACTUAL										
7	PROCUREMENT OF STATIONERIES	ONS/ADMIN/07/2011	Various		250,000,000	NCB	PLAN	29/10/2010	11-May-10	12/11/2010	17/12/2010	31/12/2010	7/1/2011	14/1/2011	21/1/2011	28/1/2011	28/1/2011
							ACTUAL										
8	PRORUREMENT OF PROVISIONS FOR RCPTN, ENT, HOST.	ONS/ADMIN/08/2011	Various		70,000,000	NCB	PLAN	30/11/2010	7/12/2010	14/12/2010	11/1/2011	18/1/2011	25/1/2011	1/2/2011	8/2/2011	15/2/2011	15/2/2011
							ACTUAL										

9	PROCUREMENT OF OFFICE CLEANING MATERIALS	ONS/ADMIN/09/2011	Various		60,000,000	NCB	PLAN	14/10/2010	21/10/2010	28/10/2010	25/11/2010	2/12/2010	9/12/2010	16/12/2010	6/1/2011	13/01/2011	13/01/2011
							ACTUAL										
11	Procurement OF OFFICE STORES AND SUPPLIES	ONS/ADMIN/10/2011	Various		90,000,000	NCB	PLAN	4/11/2010	11/11/2010	18/11/2010	16/12/2010	30/12/2010	6/1/2011	13/1/2011	20/1/2011	27/1/2011	1/2/2011
							ACTUAL										
12	PROCUREMENT OF SPARES FOR MACHINERY AND EQUIPMENT MTCE	ONS/ADMIN/11/2011	Various		90,000,000	NCB	PLAN	21/1/2011	28/1/2011	4/2/2011	4/3/2011	11/3/2011	18/3/2011	25/3/2011	1/4/2011	15/4/2011	15/4/2011
							ACTUAL										
13	PROCUREMENT OF TYRES SPARES FOR VEHICLES	ONS/ADMIN/11/2011	Various		250,000,000	NCB	PLAN	2/12/2010	2/12/2010	9/12/2010	6/1/2011	13/1/2011	20/1/2011	27/1/2011	1/2/2011	7/2/2011	7/2/2011
							ACTUAL										
14	PROCUREMENT OF UNIFORM/PROTECTIVE CLOTHING	ONS/ADMIN/12/2011	Various		60,000,000	NCB	PLAN	4/5/2011	18/5/2011	25/5/2011	22/6/2011	29/6/2011	6/7/2011	13/7/2011	20/7/2011	27/7/2011	27/7/2011
							ACTUAL										
16	PROCUREMENT OF FURNITURE & OFFICE EQUIPMENT SAFES	ONS/ADMIN/14/2011	VARIOUS		150,000,000	NCB	PLAN	2/6/2011	9/6/2011	16/6/2011	14/7/2011	21/7/2011	28/7/2011	4/8/2011	11/11/2011	18/8/2011	18/8/2011
							ACTUAL										
17	PROCUREMENT OF COMPUTER AND ACILLIARY	ONS/ADMIN/15/2011	VARIOUS		250,000,000	NCB	PLAN	14/3/2011	21/3/2011	28/3/2011	25/4/2010	2/5/2011	9/5/2011	16/5/2011	23/5/2011	30/5/2011	30/5/2011
							ACTUAL										
							PLAN										
							ACTUAL										