GOODS - 2011

Name of Procuring Entit National Drug Control Agency

Office of the Executive Director

Source of Funding: GOVERNMENT OF SIERRA LEONE

		Basic Data						Preparation of Draft bid documents & technical infomation		Bidding period		Bid Evaluation				Contract Implementation			
No.	**Description of contract**	**Invitation for Bids No.**	**lot No**	**Qty**	**estimated cost. Le'000**	**Proc. method**	**plan vs actual dates**	**Submission by procurement unit**	**Date of clearance by Procurement Committee**	**Bid Invitation date**	**Bid closing/opening date**	**Submission of evaluation report**	**Approval by Procurement Committee**	**Date of Award**	**Date of Contract signature**	**Establishment of letter of credit/Advance Payment**	**Delivery Period**	**Inspection & final acceptance**	**Remarks**
1	Office and General	NDCA/ADMIN/01/2011		Various	126,144,000	NCB	Plan	24/11/2011	01/12/2010	8/12/210	29/12/2010	05/01/2011	12/01/2011	19/1/2011	02/02/2011	9/02/2011	16/2/2011	16/2/2011	
							Actual												
2	Stationery	NDCA/ADMIN/02/2011		Various	23,126,400	RFQ	Plan	28/3/2011	04/04/2011	11/04/2011	25/4/2011	02/05/2011	06/05/2011	13/5/2011	09/05/2011	N/A	16/5/2010	16/5/2011	
							Actual												
3	Uniforms/Protective Clothing	NDCA/ADMIN/03/2011		Various	20,367,000	RFQ	Plan	24/5/2011	01/06/2011	08/06/2011	22/6/2011	29/6/2011	6/07/2011	13/7/2011	20/7/2011	N/A	27/7/2011	27/7/2011	
							Actual												
4	Building Materials	NDCA/ADMIN/04/2011		Various	5,266,000	RFQ	Plan	18/4/2011	3/5/2011	10/5/2011	24/5/2011	31/5/2011	7/6/2011	14/6/2011	21/6/2011	N/A	28/6/2011	28/6/2011	
							Actual												
5	Office Receiption (Provisions)	NDCA/ADMIN/05/2011			7,884,000	RFQ	Plan	11/01/2010	15/11/2010	11/08/2010	22/11/2010	29/12/2010	05/01/2011	01/12/2011	19/1/2011	N/A	26/01/2011	26/01/2011	
							Actual												
6	Computer Assessories	NDCA/ADMIN/06/2011			38,631,600	RFQ	Plan	13/01/2011	27/1/2011	02/10/2011	24/2/2011	03/03/2011	3/10/2011	17/3/2011	24/3/2011	N/A	31/3/2011	31/3/2011	
							Actual												
7	Spares for Machinery & Equipment	NDCA/ADMIN/07/2011			17,082,000	RFQ	Plan	7/12/2010	21/12/2010	28/12/2010	11/1/2011	18/1/2011	25/1/2011	1/2/2011	8/2/2011	N/A	15/2/2011	15/2/2011	
							Actual												
8	Vehicle Spares	NDCA/ADMIN/08/2011			27,554,000	RFQ	Plan	16/12/2010	30/12/2010	6/1/2011	20/1/2011	27/1/2011	3/2/2011	10/2/2011	17/2/2011	N/A	24/2/2011	24/2/2011	
							Actual												
9	Generator Spares	NDCA/ADMIN/09/2011			11,826,000	RFQ	Plan	14/1/2011	28/1/2011	4/2/2011	11/2/2011	18/2/2011	25/2/2011	4/3/2011	11/3/2011	N/A	18/3/2011	18/3/2011	
					277,881,000		Actual												