GOODS - 2011

Name of Procuring Entity: **National Registration Secretariat**

Source of Funding: **GOVERNMENT OF SIERRA LEONE**

		Basic Data						Preparation of Draft bid documents & technical infomation		Bidding period		Bid Evaluation				Contract Implementation			
No.	Description of contract	Invitation for Bids No.	lot No	Qty	estimated cost. Le'000	procurement method	plan vs actual dates	Submission by procurement unit	Date of clearance by Procurement Committee	Bid Invitation date	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee	Date of Award	Date of Contract signature	Establishment of letter of credit/Advance Payment	Delivery Period	Inspection & final acceptance	Remarks
1	Office and General	NRS/FIN/001/2011			90,000,000	NCB	Plan	24/11/2011	01/12/2010	8/12/210	29/12/2010	05/01/2011	12/01/2011	19/1/2011	02/02/2011	9/02/2011	16/2/2011	16/2/2011	
							Actual												
2	Stationery	NRS/FIN/002/2011			120,000,000	NCB	Plan	30/12/2010	05/01/2011	12/01/2011	09/02/2011	16/2/2011	23/2/2011	02/03/2011	09/09/2011	16/03/2011	23/3/2011	23/3/2011	
							Actual												
3	Office Cleaning Material	NRS/FIN/003/2011			80,000,000	NCB	Plan	28/10/2010	03/11/2010	10/11/2010	08/12/2010	15/12/2010	29/12/2010	05/01/2011	11/01/2011	18/1/2011	25/1/2011	25/1/2011	
							Actual												
4	Office Stores/ Supplies	NRS/FIN/004/2011			80,000,000	NCB	Plan	2/12/2010	9/12/2010	16/12/2010	20/1/2011	27/1/2011	3/2/2011	10/02/2011	17/2/2011	24/2/2011	03/03/2011	03/03/2011	
							Actual												
5	Computer Accessories	NRS/FIN/005/2011			80,000,000	NCB	Plan	28/1/2011	02/03/2011	10/02/2011	09/03/2011	16/3/2011	23/3/2011	30/3/2011	06/04/2011	13/4/2011	20/4/2011	20/4/2011	
							Actual												
6	Procurement of building materials	NRS/FIN/006/2011			70,000,000	NCB	Plan	21/1/2011	28/1/2011	4/02/2011	04/03/2011	11/03/2011	18/3/2011	25/3/2011	01/04/2011	08/04/2011	15/4/2011	15/4/2011	
							Actual												
7	Machinery & Equipment	NRS/FIN/007/2011			50,000,000	RFQ	Plan	28/3/2011	04/04/2011	11/04/2011	25/4/2011	02/05/2011	06/05/2011	13/5/2011	09/05/2011	N/A	16/5/2010	16/5/2011	
							Actual												
8	Spares for Vehicles	NRS/FIN/008/2011			80,000,000	NCB	Plan	8/11/2010	15/11/2010	29/11/2010	27/12/2010	10/01/2011	24/1/2011	7/2/2011	14/2/2011	21/2/2011	28/2/2011	28/2/2011	
							Actual												
9	Uniforms/ Protective	NRS/FIN/009/2011			40,000,000	RFQ	Plan	24/5/2011	01/06/2011	08/06/2011	22/6/2011	29/6/2011	6/07/2011	13/7/2011	20/7/2011	N/A	27/7/2011	27/7/2011	
							Actual												
					690,000,000														