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BASIC DATA
specs & bills of 

quantities & Bid 
Document

                Bidding period                 Bid Evaluation                    Contract Implementation

 No Description of items   procurement 
number lot no Qty Estimated Cost. Le Proc. Method

Finalise technical 
specs. Required 

Items

Preparation and 
Submission of 

Bidding 
Document by 
Procurement 

Unit  

date of clearance by 
Procurement 
Committee

Choice of 
Newspapers for 

advert 
publication

Bid Invitation 
date (Issued to 

Bidders)

Bid 
closing/opening 

date

Submission 
of evaluation 

report

Approval by 
Procurement 
Committee

Date of 
Contract 
Award 

/Notification of 
award

Date of 
Contract 
Signature

Intial 
Payment/Ope
ning of letter 

of credit

Delivery
Inspection& 
final 
acceptance

Remarks

NA

1 Window Curtains PLANKDC/RFQ/02/2011/GDS 1 var 10,000,000 RFQ 23-Mar-11 30-Mar-11 6-Apr-11 N/A 6-Apr-11 20-Apr-11 27-Apr-11 2-May-11 5-May-11 11-May-11 N/A 18-May-11 19-May-11

ACTUAL

2 Height Boards 
& Scales PLANKDC/RFQ/03/2011/GDS 1 var 40,000,000 RFQ 13-Apr-11 19-Apr-11 26-Apr-11 N/A 26-Apr-11 10-May-11 17-May-11 20-May-11 27-May-11 3-Jun-11 N/A 17-Jun-11 20-Jun-11

Actual

3 Bicyles/Tricycles PLANKDC/RFQ/04/2011/GDS 1 var 53,000,000 RFQ 26-Oct-10 1-Nov-10 8-Nov-10 N/A 8-Nov-10 23-Nov-10 30-Nov-10 3-Dec-10 10-Dec-10 N/A N/A 6-Jan-11 7-Jan-11

ACTUAL

4
Sanitary & 
Assorted 
Tools

PLANKDC/RFQ/05/2011/GDS 1 var 54,500,000 RFQ 26-Oct-10 1-Nov-10 8-Nov-10 N/A 9-Nov-10 23-Nov-10 30-Nov-10 3-Dec-10 10-Dec-10 N/A N/A 20-Dec-10 22-Dec-10

ACTUAL  

5
Rice Hauler & 
grating 
Machine

PAN KDC/RFQ/06/2011 1 var 28,000,000 RFQ 30-May-11 6-Jun-11 14-Jun-11 N/A 14-Jun-11 28-Jun-11 5-Jul-11 8-Jul-11 15-Jul-11 N/A N/A 8-Aug-11 10-Aug-11

ACTUAL  

6 PROCESSING TIMES

7 IEC Materials PLAN KDC/RFQ/11/2011 1 var 50,000,000 RFQ 23-Dec-10 30-Dec-10 6-Jan-11 NA 6-Jan-11 20-Jan-11 27-Jan-11 31-Jan-11 7-Feb-11 NA NA 28-Feb-11 1-Mar-11

ACTUAL

8 Printing of 
General 

PLAN KDC/RFQ/12/2011 1 var 136,590,000 Sole Source 15-Nov-10 NA NA NA NA NA NA NA 3-Dec-10 N/A 13-Dec-10 1-Mar-11 2-Mar-11

ACTUAL  

PROCESSING TIMES

9 Chicken Mesh PLAN KDC/RFQ/13/2011 1 var 8,000,000                      RFQ 6-Dec-10 13-Dec-10 20-Dec-10 NA 20-Dec-10 3-Jan-11 10-Jan-11 13-Jan-11 20-Jan-11 NA NA 3-Feb-11 4-Feb-11

ACTUAL

10 Stationary PLAN KDC/NCB/01
/2011 1 var 134,060,000 NCB 26-Oct-10 16-Nov-10 23-Nov-10 24-Nov-10 25-Nov-10 23-Dec-10 5-Jan-11 12-Jan-11 19-Jan-11 2-Feb-11 2-Mar-11 9-Mar-11 10-Mar-11

Actual

11 Drugs & 
Medical Items PLAN KDC/NCB/02/2011 1 var 550,000,000 NCB 10-Jan-11 31-Jan-11 14-Feb-11 16-Feb-11 21-Feb-11 28-Mar-11 4-Apr-11 11-Apr-11 18-Apr-11 2-May-11 30-May-11 13-Jun-11 14-Jun-11

ACTUAL

12
Laboratory 
Equipment & 
Reagents

PLAN KDC/NCB/03/2011 1 var 161,000,000 NCB 15-Feb-11 15-Mar-11 29-Mar-11 30-Mar-11 31-Mar-11 28-Apr-11 25-Apr-11 5-May-11 12-May-11 26-May-11 23-Jun-11 28-Jul-11 29-Jul-11

                                                   GOODS

  Name of Procuring Entity: Koinadugu District Council

Name of Sub-Department: Council & Devolved Functions

Source of Funding: DSDP
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ACTUAL

13 Motorbikes PLAN KDC/NCB/04/2011 1 var 263,000,000 NCB 20-Dec-10 17-Jan-11 31-Jan-11 1-Feb-11 3-Mar-11 10-Mar-11 17-Mar-11 24-Mar-11 7-Apr-11 21-Apr-11 6-May-11 6-May-11 9-May-11

ACTUAL

14 Diet & Kitchen utensilsPLAN KDC/NCB/05/2011 1 var 450,000,000 NCB 1-Nov-10 22-Nov-10 29-Nov-10 30-Nov-10 4-Jan-11 11-Jan-11 18-Jan-11 25-Jan-11 1-Feb-11 15-Feb-11 15-Mar-11 29-Mar-11 30-Mar-11

ACTUAL

15
Computer & 
accessories, 

Consumables 
& scanner 

PLAN KDC/NCB/06/2011 1 var 115,550,000 NCB 6-Dec-10 3-Jan-11 17-Jan-11 18-Jan-11 20-Jan-11 17-Feb-11 24-Jan-11 24-Jan-11 3-Jan-11 17-Jan-11 14-Apr-11 28-Apr-11 29-Apr-11

ACTUAL

16
Library 
Restocking, 
Teaching & 
Learning 

PLAN KDC/NCB/07/2011 1 var 240,000,000 NCB 5-Apr-11 26-Apr-11 3-May-11 5-May-11 6-May-11 6-Jun-11 13-Jun-11 20-Jun-11 27-Jun-11 11-Jul-11 8-Aug-11 22-Aug-11 24-Aug-11

ACTUAL

17
Vet drugs, 
Vaccines & 
Equipment

PLAN KDC/NCB/08/2011 1 var 80,000,000                    NCB 10-Jan-11 31-Jan-11 14-Feb-11 16-Feb-11 21-Feb-11 28-Mar-11 4-Apr-11 11-Apr-11 18-Apr-11 2-May-11 30-May-11 13-Jun-11 14-Jun-11

ACTUAL

18 Uniforms & RaingearsPLAN KDC/NCB/09/2011 1 var 261,500                         NCB 4-Jan-11 11-Jan-11 1-Feb-11 3-Feb-11 7-Feb-11 7-Mar-11 21-Mar-11 28-Mar-11 4-May-11 18-May-11 16-May-11 30-May-11 31-May-11

ACTUAL

19
Restocking of 
Small 
ruminants

PLAN KDC/NCB/10/2011 1 550 165,000,000                  NCB 13-Jun-11 4-Jul-11 11-Jul-11 12-Jul-11 14-Jul-11 11-Aug-11 18-Aug-11 25-Aug-11 1-Sep-11 15-Sep-11 9-Jun-11 7-Jul-11 14-Jul-11

ACTUAL

20 Test Drill 
Machine PLAN KDC/NCB/11/2011 1 1 80,000,000                    NCB 29-Oct-10 19-Nov-10 26-Nov-10 29-Nov-10 30-Nov-10 4-Jan-11 11-Jan-11 18-Jan-11 25-Jan-11 8-Feb-11 1-Mar-11 12-Apr-11 14-Apr-11

ACTUAL

21

Generator, 
Digtal 
Camera, 
Office 

PLAN KDC/NCB/12/2011 4 var 113,000,000                  NCB 14-Jan-11 4-Feb-11 11-Feb-11 14-Feb-11 15-Feb-11 15-Mar-11 22-Mar-11 29-Mar-11 5-Apr-11 19-Apr-11 17-May-11 24-May-11 25-May-11

Actual

22

Agro-
chemicals, 
Farm inputs, 
Desinfectants 

PLAN KDC/NCB/13/2011 1 var 86,500,000                    NCB 2-Mar-11 23-Mar-11 30-Mar-11 31-Mar-11 1-Apr-11 29-Apr-11 6-May-11 13-Apr-11 20-Apr-11 3-Jun-11 1-Jul-11 15-Jul-11 18-Jul-11

Actual

23

Mechanic for 
the 
maintenance 
of machinery 
& equipment

PLAN KDC/NCB/14/2011 1 var 192,000,000                  NCB 3-Jan-11 31-Jan-11 14-Feb-11 15-Feb-11 16-Feb-11 16-Mar-11 23-Mar-11 30-Mar-11 6-Apr-11 20-Apr-11 18-May-11 8-Jun-11 10-Jun-11

Actual

24
Mechanic for 
the 
maintenance 

PLAN KDC/NCB/15/2011 1 var 336,260,000                  NCB 10-Jan-11 31-Jan-11 14-Feb-11 16-Feb-11 21-Feb-11 28-Mar-11 4-Apr-11 11-Apr-11 18-Apr-11 2-May-11 30-May-11 13-Jun-11 14-Jun-11

Actual
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#########Position: Chairman of Procurement CommitteePosition: Head of Procurement Unit

Prepared by: Ibrahim S. Sesay Cleared by: Abu Bakarr Daramy 


