

**GOODS - 2010**

**NAME OF PROCURING ENTITY: MINISTRY OF AGRICULTURE, FORESTRY AND FOOD SECURITY**

**SOURCE OF FUNDING: GOVERNMENT OF SIERRA LEONE**

| Serial No. | Description of Contract   | Basic Data             |         |                    |                      | Preparation of Draft Bid Documents & Technical Information |  | Bidding Period    |                          |                                 | Contract Implementation           |                      |               |                            |   |                 |                               | Remarks |
|------------|---------------------------|------------------------|---------|--------------------|----------------------|--|--|-------------------|--------------------------|---------------------------------|-----------------------------------|----------------------|---------------|----------------------------|---|-----------------|-------------------------------|---------|
|            |                           | Invitation for Bid No. | Qty     | Procurement Method | Plan to Actual Dates | Submission by Procurement Unit                             | Date of Closure by Procurement Committee | Bid Issuance Date | Bid Closing/Opening Date | Submission of Evaluation Report | Approval by Procurement Committee | Plan vs Actual Dates | Date of Award | Date of Contract Signature | Establishment of Letter of Credit/Advance Payment | Delivery Period | Inspection & Final Acceptance |         |
| 1          | Vests/Bo/Arctic Blankets  | MAFF/PL/ACB/04/01/09   | Various | FCB                | Plan                 | 15/10/09   | 22/10/09                                 | 29/10/09          | 10/12/2009               | 30/12/09                        | 13/01/10                          | Plan                 | 13/01/10      | 29/01/10                   | 02/12/2010  | 07/02/10        | 09/10/2010                    |         |
| 2          | Agro-Chemicals/Fertiliser | MAFF/PL/09/03          | Various | FCB                | Plan                 | 10/11/09   | 26/11/09                                 | 27/11/09          | 08/01/10                 | 22/01/10                        | 29/01/10                          | Plan                 | 31/05/10      | 18/09/10                   | 01/03/10  | 20/10/2010      | 14/05/10                      |         |
| 3          | Veterinary Drugs          | MAFF/PL/09/03          | Various | FCB                | Plan                 | 04/12/09   | 18/12/09                                 | 29/12/09          | 01/02/10                 | 13/02/10                        | 22/02/10                          | Plan                 | 23/02/10      | 03/11/2010                 | 25/03/10  | 17/06/10        | 21/06/10                      |         |
| 4          | Open Path for Insects     | MAFF/PL/09/03          | Various | FCB                | Plan                 | 18/12/09   | 28/12/09                                 | 30/12/09          | 20/01/10                 | 27/01/10                        | 03/02/10                          | Plan                 | 03/02/10      | 18/02/10                   | 06/03/10  | 14/04/10        | 19/04/10                      |         |
| 5          | Gardens                   | MAFF/PL/ADMN/09/03     | Various | NCB                | Plan                 | 22/11/09   | 27/11/09                                 | 04/12/09          | 04/01/10                 | 11/12/2010                      | 18/01/10                          | Plan                 | 20/01/10      | 27/01/10                   | NA  | 10/02/2010      | 11/02/2010                    |         |
| 6          | Stations                  | MAFF/PL/ADMN/09/03     | Various | NCB                | Plan                 | 22/11/09   | 27/11/09                                 | 04/12/09          | 04/01/10                 | 11/12/2010                      | 18/01/10                          | Plan                 | 20/01/10      | 27/01/10                   | NA  | 10/02/2010      | 11/02/2010                    |         |
| 7          | Auto Equipments           | MAFF/PL/ADMN/09/03     | Various | NCB                | Plan                 | 09/11/09   | 16/11/09                                 | 19/11/09          | 04/01/10                 | 18/01/10                        | 01/02/10                          | Plan                 | 03/02/10      | 17/02/10                   | 01/03/10  | 24/03/10        | 27/03/10                      |         |
| 8          | Protective Wear/Uniforms  | MAFF/PL/09/11          | Various | NCB                | Plan                 | 10/11/09   | 26/11/09                                 | 27/11/09          | 28/12/09                 | 01/12/2010                      | 18/01/10                          | Plan                 | 21/01/10      | 08/02/10                   | 11/02/2010  | 20/04/10        | 20/04/10                      |         |
| 9          | Office Furniture          | MAFF/PL/ADMN/09/11     | Various | NCB                | Plan                 | 11/01/10   | 18/01/10                                 | 21/01/10          | 18/02/10                 | 04/03/10                        | 09/11/2010                        | Plan                 | 13/03/10      | 01/03/10                   | 08/03/10  | 17/03/10        | 19/03/10                      |         |
| 10         | Computer and Accessories  | MAFF/PL/ADMN/09/11     | Various | NCB                | Plan                 | 11/01/10   | 18/01/10                                 | 21/01/10          | 18/02/10                 | 04/03/10                        | 09/11/2010                        | Plan                 | 13/03/10      | 01/03/10                   | 08/03/10  | 17/03/10        | 19/03/10                      |         |
| 11         | Office Equipments         | MAFF/PL/ADMN/09/11     | Various | NCB                | Plan                 | 11/01/10   | 18/01/10                                 | 21/01/10          | 18/02/10                 | 04/03/10                        | 09/11/2010                        | Plan                 | 13/03/10      | 01/03/10                   | 08/03/10  | 17/03/10        | 19/03/10                      |         |
| 12         | Recom Equipments          | MAFF/PL/09/09/11       | Various | NCB                | Plan                 | 13/02/10   | 22/02/10                                 | 24/02/10          | 24/03/10                 | 28/04/10                        | 14/04/10                          | Plan                 | 19/04/10      | 03/05/10                   | 05/10/2010  | 02/08/10        | 04/08/10                      |         |
| 13         | Cashew Seedling           | MAFF/PL/AS/05/02       | 300,000 | IS                 | Plan                 | 18/12/09   | 28/12/09                                 | 30/12/09          | 20/01/10                 | 20/01/10                        | 03/02/10                          | Plan                 | 05/02/10      | 18/02/10                   | 05/03/10  | 14/04/10        | 18/04/10                      |         |
| 14         | Seed Rice                 | MAFF/PL/88-01/03       | 25000   | SB                 | Plan                 | 15/12/10   | 22/12/09                                 | 29/12/09          | 19/01/10                 | 24/01/10                        | 22/02/10                          | Plan                 | 04/02/10      | 11/2/2010                  | 25/02/10  | 25/03/10        | 28/04/10                      |         |