

PROCUREMENT PLAN

SERVICES - 2009

Name of Procuring Entity: Ministry of Agriculture and Food Security

Source of Funding: Government of Sierra Leone

Serial No.	BASIC DATA		EXPRESSION OF INTEREST				TOR/RFP PREPARATION				CONSULTANTS PROPOSALS			PROPOSAL EVALUATION (TECHNICAL & FINANCIAL)						NEGOTIATION			CONTRACT FINALISATION IMPLEMENTATION								
	Description of consultancy	Procurement Number	Selection Method	plan vs actual dates	EOI Invited	Short List	Date of clearance by Procurement Committee	plan vs actual dates	Preparation of TOR	Preparation of RFP	Date of Approval by Procurement Committee	plan vs actual dates	Invitation Date	Submission Date/Opening	plan vs actual dates	Submission of Evaluation Report (T)	Approval of Evaluation Report (T)	Opening of Financial Proposal	Submission of Combined Evaluation Report (T&F)	Approval of Evaluation Report (T&F)	plan vs actual dates	Negotiation	Draft Contract	Approval of Negotiation Contract	plan vs actual dates	Date of Award	Date of Contract Signature	Mobilisation/Advance Payment	Inception Report	Draft Report	Final Report
27	Vehicles Repairs	MAFFS/FS/09	OCBS	Plan Actual	29/12/09	#####	19/01/10	Plan Actual	26/01/10	02/02/10	09/02/10	Plan Actual	12/2/2010	15/03/10	Plan Actual	29/03/10	05/04/10	12/4/2010	19/04/10	26/04/10	Plan Actual	03/05/10	05/05/10	12/5/2010	Plan Actual	14/05/10	21/05/10	NA	NA	NA	NA
28	Consultant	MAFFS/FS/09	NCB	Plan Actual	NA	15/12/09	22/12/09	Plan Actual	29/12/09	NA	04/01/10	Plan Actual	06/01/10	20/01/10	Plan Actual	27/01/10	29/01/10	NA	NA	05/02/10	Plan Actual	#####	12/2/2010	12/2/2010	Plan Actual	15/02/10	22/02/10	23/02/10	N/A	N/A	N/A