

**GOODS**

Name of Procuring Entity: Ministry of Tourism and Cultural  
 Name of Sub-Department: Admin, Tourism & Cultural Affairs  
 Source of Funding: Government of Sierra Leone

No	Description of Item	Plan vs Actual dates	BASIC DATA			date of clearance by Procurement Committee	Bidding Period			Bid Evaluation			Contract Implementation			Remarks
			Procurement number	Lot number	Procurement method		Bid invitation date (advert)	Bid closing/opening date	Submission of evaluation report	Approval by: Procurement Committee	notification of contract award	Date of contract signature	Initial payment opening of letter of credit	Delivery		
1	Sundylens and Toiletries	Plan Actual	MTCA001/10		RFQ	4/1/2010	5/1/2010	19/1/2010	20/1/2010	21/1/2010	25/1/2010	27/1/2010	N/A	30/1/2010		
2	Stationery	Plan Actual	MTCA002/10		RFQ	4/1/2010	5/1/2010	19/1/2010	20/1/2010	21/1/2010	25/1/2010	27/1/2010	N/A	30/1/2010		
3	Refrigerator	Plan Actual	MTCA003/10		RFQ	10/2/2010	26/2/2010	12/3/2010	16/3/2010	17/3/2010	22/3/2010	27/3/2010	N/A	10/4/2010		
4	Generators	Plan Actual	MTCA004/10		RFQ	10/2/2010	26/2/2010	12/3/2010	16/3/2010	17/3/2010	22/3/2010	27/3/2010	N/A	10/4/2010		
5	Digital Camera	Plan Actual	MTCA005/10		RFQ	4/6/2010	21/6/2010	5/07/2010	13/7/2010	14/7/2010	21/7/2010	28/7/2010	N/A	12/8/2010		
7	Billboards for W/A	Plan Actual	MTCA007/10		RFQ	11/3/2010	25/3/2010	8/4/2010	9/4/2010	12/4/2010	16/4/2010	23/4/2010	N/A	5/5/2010		
8	Cabinets for Provincial office	Plan Actual	MTCA008/10		RFQ	11/3/2010	25/3/2010	8/4/2010	9/4/2010	12/4/2010	16/4/2010	23/4/2010	N/A	5/5/2010		
9	Electric Fans for Provincial Offices	Plan Actual	MTCA009/10		RFQ	4/6/2010	21/6/2010	5/07/2010	13/7/2010	14/7/2010	21/7/2010	28/7/2010	N/A	12/8/2010		
10	Floor Carpet for Provincial Offices	Plan Actual	MTCA010/10		RFQ	4/6/2010	21/6/2010	5/07/2010	13/7/2010	14/7/2010	21/7/2010	28/7/2010	N/A	12/8/2010		
11	Swivel & other Chairs for the Provinces	Plan Actual	MTCA011/10		RFQ	4/6/2010	21/6/2010	5/07/2010	13/7/2010	14/7/2010	21/7/2010	28/7/2010	N/A	12/8/2010		
12	Wall clocks for the Provincial Offices	Plan Actual	MTCA012/10		RFQ	4/6/2010	21/6/2010	5/07/2010	13/7/2010	14/7/2010	21/7/2010	28/7/2010	N/A	12/8/2010		
13	Tables for the Provincial Offices	Plan Actual	MTCA013/10		RFQ	1/4/2010	15/4/2010	29/4/2010	12/5/2010	13/5/2010	20/5/2010	25/5/2010	N/A	8/6/2010		
14	Costumes for Dance Troupe	Plan Actual	MTCA014/10		RFQ	11/3/2010	25/3/2010	8/4/2010	9/4/2010	12/4/2010	16/4/2010	23/4/2010	N/A	5/5/2010		
15	Materials for Mask Devils & Drums	Plan Actual	MTCA015/10		RFQ	11/3/2010	25/3/2010	8/4/2010	9/4/2010	12/4/2010	16/4/2010	23/4/2010	N/A	5/5/2010		
16	Motorbikes for Field Officers	Plan Actual	MTCA016/10		RFQ	1/4/2010	15/4/2010	29/4/2010	12/5/2010	13/5/2010	20/5/2010	25/5/2010	N/A	8/6/2010		
17	Computers for the Provincial Offices	Plan Actual	MTCA017/10		RFQ	1/4/2010	15/4/2010	29/4/2010	12/5/2010	13/5/2010	20/5/2010	25/5/2010	N/A	8/6/2010		
18	Uniforms for Staff	Plan Actual	MTCA018/10		RFQ	4/6/2010	21/6/2010	5/07/2010	13/7/2010	14/7/2010	21/7/2010	28/7/2010	N/A	12/8/2010		
19	Staff I.D. Cards	Plan Actual	MTCA019/10		RFQ	4/6/2010	21/6/2010	5/07/2010	13/7/2010	14/7/2010	21/7/2010	28/7/2010	N/A	12/8/2010		
20	Signboards	Plan Actual	MTCA020/10		RFQ	4/6/2010	21/6/2010	5/07/2010	13/7/2010	14/7/2010	21/7/2010	28/7/2010	N/A	12/8/2010		
22	Tyres for Vehicles	Plan Actual	MTCA021/10		RFQ	11/1/2010	27/1/2010	10/2/2010	12/2/2010	15/2/2010	22/2/2010	26/2/2010	N/A	12/3/2010		
23	Batteries for Vehicles	Plan Actual	MTCA022/10		RFQ	11/1/2010	27/1/2010	10/2/2010	12/2/2010	15/2/2010	22/2/2010	26/2/2010	N/A	12/3/2010		
24	Electric Kettle	Plan Actual	MTCA023/10		RFQ	10/2/2010	26/2/2010	12/3/2010	16/3/2010	17/3/2010	22/3/2010	26/3/2010	N/A	12/4/2010		