

WORKS

Name of Procuring Entity:
Name of Sub-Department:
Source of funding:

KOIDU NEW SEMBEHUN CITY COUNCIL
ADMIN/DEVOLD MINISTRIES
GoSL

		BASIC DATA				Preparation of technical information & bid documents	Review of documents	Bidding period		Bid Evaluation			Contract Implementation					
NO	Description of works	Location	IFB No.	Lot No.	procurement method	plan vs actual dates	Submission to Procurement Committee	Date of clearance by Procurement Committee	Bid Invitation/advert date	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee	Date of Contract signature	Initial Payment	Commencement of Works	Completion of Works	Defect Liability period	Final Payment
	REHABILITATION OF DOCTOR'S QUARTER		KNSCC/WORKS/010	1	RFQ	Plan Actual	01th-01-010	4th-01-010	13th-01-010	20th-01-010	27th-01-010	03-02-010	10th-02-010	17th-02-010	24th-02-010	24th-03-010	31st-03-010	30th-06-010
	REHABILITATION OF NURSE QUARTER		KNSCC/WORKS/010	1	RFQ	Plan Actual	08th-01-010	15th-01-010	22nd-01-010	05th-02-010	12th-02-010	19th-02-010	26th-02-010	05th-03-010	12th-03-010	23rd-04-010	30th-04-010	29th-10-010
	REHABILITATION OF HEALTH FACILITIES		KNSCC/WORKS/010	1	RFQ	Plan Actual	01th-01-010	4th-01-010	13th-01-010	20th-01-010	27th-01-010	03-02-010	10th-02-010	17th-02-010	24th-02-010	24th-03-010	31st-03-010	30th-06-010
	CONST OF TIOLET FOR PRIMARY SCHOOL		KNSCC/WORKS/010	2	RFQ	Plan Actual	08th-01-010	15th-01-010	22nd-01-010	05th-02-010	12th-02-010	19th-02-010	26th-02-010	05th-03-010	12th-03-010	23rd-04-010	30th-04-010	29th-10-010
	REHABILITATION OF AGRICULTURE OFFICE		KNSCC/WORKS/010	1	RFQ	Plan Actual	08th-01-010	15th-01-010	22nd-01-010	05th-02-010	12th-02-010	19th-02-010	26th-02-010	05th-03-010	12th-03-010	23rd-04-010	30th-04-010	29th-10-010
	CONSTRUCTION OF VETINARY CLINIC		KNSCC/WORKS/010	1	RFQ	Plan Actual	08th-01-010	15th-01-010	22nd-01-010	05th-02-010	12th-02-010	19th-02-010	26th-02-010	05th-03-010	12th-03-010	23rd-04-010	30th-04-010	29th-10-010

Prepared By:

Date of Approval by Procurement Committee:

Position:

Signature of Chairman, Procurement Committee: