

GOODS

Name of Procuring Entry: **KAMBIA DISTRICT COUNCIL**
 Name of Sub-Department: **KDC,MOH,AGRIC,EDU&SOCIAL WELFARE**
 Source of Funding: **GOSL**

No	Description of Items	Plan vs Actual Dates	BASIC DATA				Specs & bills of quantities & Bid Document	Dates & Names Of Local Newspapers	Bidding Period		Bid Evaluation			Contract Implementation				Remarks	
			Procurement number	Lot number	Qty	Procurement Method			Preparation & Submission by Procurement Unit	Date of clearance by Procurement Committee	Bid Invitation date (advert)	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee	Date of Contract Award/Notification of award	Date of Contract Signature	Initial Payment Opening of letter of credit		Delivery
1	Furniture	PLAN ACTUAL	KDC/RFG/007/08	1	Various	RFQ	11/12/2008	18/12/08	NA	23/12/08	6/1/2009	13/01/09	20/01/09	26/01/09	NA	NA	9/2/009	16/2/009	
2	Laboratory Supplies & Assorted Disinfectance Toiletries	PLAN Actual	KDC/RFG/008/08	1 2	Various	RFQ	16/12/08	23/12/08	NA	30/12/08	14/01/09	21/01/09	23/01/09	4/2/2009	NA	NA	18/2/009	25/2/009	
3	Motor Bikes Bicycle Spare Parts	PLAN Actual	KDC/RFG/008/08	1 2 3	1 2 Various	RFQ	19/12/08	29/12/08	NA	21/2009	16/01/09	23/01/09	30/01/09	6/2/2009	NA	NA	20/2/009	27/2/009	
4	Gare Processing units	PLAN ACTUAL	KDC/NCB/11/08	1	16	NCB	29/12/08	5/1/2009	7/1/2009	12/1/2009	9/2/2009	16/02/09	23/02/09	2/3/2009	16/03/09	30/03/09	13/4/009	20/4/009	
5	Sanitary Tools	PLAN ACTUAL	KDC/NCB/12/08	1	Various	RFQ	12/1/2009	20/01/09	NA	23/01/09	6/2/2009	13/02/09	20/02/09	27/02/09	NA	NA	13/3/009	20/3/009	
6	Pairs of work wear & plough	PLAN ACTUAL	KDC/S/13/08	1	4	RFQ	15/01/09	22/02/09	NA	29/01/09	12/2/2009	19/02/09	26/02/09	5/3/2009	NA	NA	18/3/009	26/3/009	
7	Veterinary drugs	PLAN ACTUAL	KDC/RFG/14/08	1	2	RFQ	21/01/09	23/01/09	NA	4/2/2009	18/02/09	25/02/09	4/3/2009	11/3/2009	NA	NA	25/3/009	1/4/009	
8	Bushel of Groundnut	PLAN ACTUAL	KDC/NCB/15/08	1	120	RFQ	26/01/09	22/2/2009	NA	9/2/2009	23/02/09	23/2/009	9/3/2009	16/3/009	NA	NA	30/3/009	6/4/009	
9	SSP Fertilizer	PLAN ACTUAL	KDC/RFG/16/08	1	40	RFQ	29/01/09	5/2/2009	NA	12/2/2009	26/02/09	5/3/2009	12/3/2009	19/03/09	NA	NA	2/0/009	7/4/009	
10	Speed Boat	PLAN ACTUAL	KDC/RFG/17/08	1	1	RFQ	3/12/2009	11/12/2009	NA	20/12/09	5/1/2009	12/1/2009	20/01/09	27/01/09	NA	NA	10/2/009	17/2/009	
11	Diet for patients. KITCHEN UTENSILS	Plan Actual	KDC/S/6/1/09	2	Various	NCB	28/1/09	4/11/2009	6/11/2009	13/1/09	11/12/2009	21/12/09	27/12/09	4/1/2010	18/01/2010	NA	NA	NA	
12	Drugs & Medical supplies	Plan Actual	sub/uhq/02/09	NA	Various	NCB	2/11/2009	7/11/2009	9/11/2009	11/11/2009	9/12/2009	23/12/09	30/12/09	9/1/2010	20/01/2010	3/2/2010	17/2/2010	24/2/2010	
13	Desk Top computer & laptop computers	Plan Actual	sub/uhq/uhq/09	1 2	13 8	NCB	10/11/2009	17/11/09	19/11/09	23/11/09	21/12/09	28/12/09	4/1/2010	11/1/2010	25/1/2010	1/2/2010	8/2/2010	15/2/2010	
14	Photocopier	Plan Actual	KDC/JA/TMS/09 EDU/04/09	1 2	5 1	RFQ	16/11/09	23/11/09	NA	27/11/09	4/12/2009	11/12/2009	18/12/09	27/12/09	3/1/2010	NA	10/1/2010	12/1/2010	
16	REFRIGERATOR UPS STANDING FAN METAL CABINET	Plan Actual	sub/uhq/uhq/09	1 2 3 4	2 3 6 5	RFQ	19/11/09	26/11/09	NA	30/11/09	7/12/2009	14/12/09	21/12/09	28/12/09	5/1/2009	NA	12/1/2010	14/1/2010	
17	GENERATOR	Plan Actual	sub/uhq/06/09	NA	2	RFQ	23/11/09	26/11/09	NA	30/11/09	7/12/2009	12/12/2009	17/12/09	23/12/09	30/12/09	NA	7/1/2010	15/1/2010	
18	STATIONERY	Plan Actual	sub/uhq/uhq/09	NA	Various	RFQ	27/11/09	4/12/2009	NA	8/12/2009	15/12/09	22/12/09	30/12/09	7/1/2010	12/1/2010	NA	19/1/2010	22/1/2010	
19	LAB. TOOLS & SUPPLIES Toiletries Assort Disinfectants & Cleaning materials	Plan Actual	sub/uhq/08/09	1 2 3	Various	RFQ	30/11/09	7/12/2009	NA	10/12/2009	17/12/09	22/12/09	28/12/09	5/1/2010	12/1/2010	NA	17/1/2010	19/1/2010	
20	RAN GEARS	Plan Actual	sub/uhq/uhq/09	NA		RFQ	3/12/2009	10/12/2009	NA	12/12/2009	19/12/09	23/12/09	31/12/09	8/1/2010	15/1/2010	NA	22/1/2010	24/1/2010	