

**GOODS**

Name of Procuring Entity: Makeni City Council

Name of Sub-Department: Education Administration(General)

Source of Funding: GOSL

**MCC/Ad.G/PP/G/2010**

No	Description of Items	Plan vs Actual	BASIC				Specs & Bills of Quantities & Bid Document	Bidding Period		Bid Evaluation			Contract Impimentation			
			Procurement Number	Lot Number	QTY	Procurement Method		Date of Clearance by Procurement Committee	Bid Invitation date (advert)	Bid Closing/opening Date	Submission of Evaluation Report	Approval by Procurement Committee	Date of Contract Award/ Notification of award	Date of Contract Signature	Initial Payment opening of Letter of Credit	Delivery
1	Stationery	Plan Actual	MCC/ADMIN/01/10	1	various	R F Q	4/1/2010	11/1/2010	25/01/2010	1/2/2010	8/2/2010	12/2/2010	19/02/2010	26/02/2010	5/3/2010	
2	Computer Accessories	Plan Actual	MCC/ADMIN/02/10	1	various	NCB	8/1/2010	15/1/2010	12/2/2010	19/2/2010	26/2/2010	5/3/2010	19/3/2010	16/4/2010	30/4/2010	
3	Fuel & Lubricants	Plan Actual	MCC/ADMIN/03/10	1	various	NCB	19/1/2010	25/1/2010	22/2/2010	1/3/2010	8/3/2010	15/3/2010	29/3/2010	26/4/2010	10/5/2010	
4	Office Equipments	Plan Actual	MCC/ADMIN/04/10	1	various	NCB	11/1/2010	18/1/2010	15/2/2010	22/2/2010	1/3/2010	8/3/2010	22/3/2010	19/4/2010	3/5/2010	
5	Furniture	Plan Actual	MCC/ADMIN/05/10	1	various	NCB	8/1/2010	15/1/2010	12/2/2010	19/2/2010	26/2/2010	5/3/2010	19/3/2010	16/4/2010	30/4/2010	
6	Drugs & Medical Items	Plan Actual	MCC/ADMIN/06/10	1	various	NCB	6/1/2010	15/1/2010	12/2/2010	19/2/2010	26/2/2010	5/3/2010	19/3/2010	16/4/2010	30/4/2010	
7	Sanitary Tools	Plan Actual	MCC/ADMIN/07/10	1	various	RFQ	5/1/2010	12/1/2010	26/1/2010	2/2/2010	9/2/2010	16/2/2010	23/2/2010	26/3/2010	5/3/2010	
8	Text Books	Plan Actual	MCC/ADMIN/08/10	1	various	NCB	12/4/2010	19/4/2010	17/5/2010	24/5/2010	31/5/2010	7/6/2010	21/6/2010	19/7/2010	2/8/2010	
9	Computer Consumables	Plan Actual	MCC/ADMIN/09/10	1	various	RFQ	4/1/2010	11/1/2010	25/1/2010	1/2/2010	8/2/2010	12/2/2010	19/2/2010	26/2/2010	5/3/2010	
10	Uniforms/Rain Gears	Plan Actual	MCC/ADMIN/10/10	1	various	RFQ	8/3/2010	15/3/2010	29/3/2010	5/4/2010	12/4/2010	16/4/2010	23/4/2010	30/4/2010	3/5/2010	
11	Seeds Tools Fertilizers	Plan Actual	MCC/ADMIN/10/10	1	various	RFQ	8/3/2010	15/3/2010	29/3/2010	5/4/2010	12/4/2010	16/4/2010	23/4/2010	30/4/2010	3/5/2010	
12	Assorted Tools	Plan Actual	MCC/ADMIN/12/10	1	various	R F Q	5/1/2010	12/1/2010	26/1/2010	2/2/2010	9/2/2010	16/2/2010	23/2/2010	26/3/2010	5/3/2010	
13	Toiletries	Plan Actual	MCC/ADMIN/13/10	1	various	RFQ	5/1/2010	12/1/2010	26/1/2010	2/2/2010	9/2/2010	16/2/2010	23/2/2010	26/3/2010	5/3/2010	
14	Maintenance	Plan Actual	MCC/ADMIN/14/10	1	various	NCB	11/1/2010	18/1/2010	15/2/2010	22/2/2010	1/3/2010	8/3/2010	22/3/2010	19/4/2010	3/5/2010	
15	Spare Parts	Plan Actual	MCC/ADMIN/15/10	1	various	RFQ	4/1/2010	11/1/2010	25/1/2010	1/2/2010	8/2/2010	12/2/2010	19/2/2010	26/2/2010	5/3/2010	
16	Construction Materials	Plan Actual	MCC/ADMIN/16/10	1	various	NCB	3/2/2010	10/2/2010	10/3/2010	17/3/2010	24/3/2010	31/3/2010	14/4/2010	12/5/2010	26/5/2010	
17	Vehicles	Plan Actual	MCC/ADMIN/17/10	1	One (1)	NCB	19/1/2010	25/1/2010	22/2/2010	1/3/2010	8/3/2010	15/3/2010	29/3/2010	26/4/2010	10/5/2010	
18	Motor Bike	Plan Actual	MCC/ADMIN/18/10	1	One (1)	RFQ	4/1/2010	11/1/2010	25/1/2010	1/2/2010	8/2/2010	12/2/2010	19/2/2010	26/2/2010	5/3/2010	