

GOODS

Name of Procuring Entity: Pujehun District Council

code	Description of Items	plan/Actual dates	procurement number	Lot No.	procurement method	specs & bills of quantities & Bid Document	Bidding period				Contract Implementation						
							date of clearance by Procurement Committee	Bid invitation date (advert)	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee	Date of Contract award/notification	Date of Contract signature	Initial Payment Opening of letter of credit	Delivery	Inspection and final acceptance	Remarks
1	STATIONERY	Plan Actual	PDC/ADMIN/001/2010		NCB	11/19/2009	11/26/2009	12/24/2009	12/31/2009	1/4/2010	1/11/2010	1/18/2010	1/25/2010	2/1/2010	2/8/2010		
2	WIRELESS COMMUNICATION SYSTEM (INTERNET)	Plan Actual	PDC/ADMIN/001/2010		RFQ	3/8/2010	3/11/2010	3/25/2010	3/29/2010	/2010/04	4/5/2010	4/8/2010	NA	4/12/2010	4/14/2010		
3	BUILDING MATERIALS	Plan Actual	PDC/ADMIN/001/2010		NCB	2/22/2010	3/1/2010	3/29/2010	4/12/2010	4/19/2010	4/23/2010	4/30/2010	5/7/2010	5/14/2010	5/28/2010		
4	DIET FOR PATIENTS	Plan Actual	PDC/SNCL/001/2010		NCB	10/5/2009	10/12/2009	11/9/2009	11/23/2009	11/30/2009	12/7/2009	12/14/2009	12/21/2009	1/11/2010	1/18/2010		
4	CAMERA, COMPUTER ACCESSORIES	Plan Actual	PDC/ADMIN/001/2010		RFQ	5/24/2010	5/31/2010	6/14/2010	6/16/2010	6/21/2010	6/28/2010	7/2/2010	NA	7/16/2010	7/23/2010		
5	COMPUTER CONSUMABLES AND REPAIRS	Plan Actual	PDC/ADMIN/001/2010		RFQ	11/19/2009	11/26/2009	12/24/2009	12/31/2009	1/4/2010	1/11/2010	1/18/2010	NA	2/1/2010	2/8/2010		
6	GENERATOR RUNNING COST	Plan Actual	PDC/ADMIN/001/2010		NCB	10/15/2009	10/22/2009	11/19/2009	12/3/2009	12/10/2009	12/17/2009	12/24/2009	1/8/2010	1/22/2010	1/29/2010		
7	OFFICE EQUIPMENTS AND FURNITURE	Plan Actual	PDC/ADMIN/001/2010		NCB	5/6/2010	5/20/2010	6/17/2010	6/24/2010	7/1/2010	7/8/2010	7/15/2010	7/29/2010	8/26/2010	9/2/2010		
8	OFFICER/SCHOOL FURNITURE	Plan Actual	PDC/ADMIN/001/2010		NCB	3/2/2010	3/16/2010	4/13/2010	4/29/2010	4/27/2010	5/4/2010	5/11/2010	5/25/2010	6/15/2010	6/22/2010		
9	ESSENTIAL DRUGS	Plan	PDC/ADMIN/001/2010		NCB	1/26/2009	1/21/2009	1/12/2010	1/19/2010	1/26/2010	2/2/2010	2/9/2010	2/23/2010	3/9/2010	3/16/2010		

