

WORKS

Name of Procuring Entity: NATIONAL TOURIST BOARD,SIERRA LEONE.

Name of Sub-Department: All Departments

Source of funding: GOSL/ Own Source

BASIC DATA							Preparation of technical information & bid documents	Review of documents	Bidding period		Bid Evaluation		Date of Contract signature	Contract Implementation					
Description of works	Location	IFB No.	Lot No.	estimated cost in Leones(Lc.)	procurement method	plan vs actual dates			Submission to Procurement Committee	Date of clearance by Procurement Committee	Bid Invitation/advert date	Bid closing/opening date		Submission of evaluation report	Approval by Procurement Committee	Initial Payment	Commencement of Works	Completion of Works	Defect Liability period
PRSP R	Duration of procurement process																		
1	Development of Eight(8) ECO Sites.	VARIOUS		1	37,800,000,000	ICB	Plan	4/1/2011	18/1/2011	1/2/2011	15/3/2011	29/3/2011	12/4/2011	26/4/2011	17/5/2011	14/6/2011	10/5/2013		
							Actual												
	Sub-Total	var		1	37,800,000,000		Plan												

Prepared By:
 Position: Procurement Officer.

Date of Approval by Procurement Committee.....
 Signature of Chairman, Procurement Committee.....