

# B

## GOODS

Name of Procuring Entity: Bo Kenema Power Services

Name of Sub-Department: Admin/Finance

Source of funding: Internally Generated Funds

No	Description of items	plan vs actual dates	BASIC DATA					specs & bills of quantities & Bid Document	Bidding period		Bid Evaluation		Contract Implementation		Remarks		
			Proc. number	lot number	Qty	estimated cost. Le	procurement method	date of clearance by Procurement Committee	Bid Invitation date (advert)	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee	Date of Award Notification	Date of Contract signature		Initial Paymnt Opening of letter of credit	Delivery
1	Stationery	Plan Actual	BKPS/GOV/01/11		Various	72,379,500	NCB	9-Dec-10	16-Dec-10	13-Jan-11	20-Jan-11	27-Jan-11	1-Feb-11	15-Feb-11	contingent upon supply	Quarterly/Monthly	Framework contract
2	Computer Accessories	Plan Actual	BKPS/GOV/02/11		Various	369,318,000	NCB	9-Dec-10	16-Dec-10	13-Jan-11	20-Jan-11	27-Jan-11	1-Feb-11	15-Feb-11	25-Feb-11	15-Mar-11	
3	Office Furniture and Equipment	Plan Actual	BKPS/GOV/04/11	2	Various	240,808,000	NCB	13-Dec-10	20-Dec-10	24-Jan-11	7-Feb-11	14-Feb-11	17-Feb-11	7-Mar-11	21-Mar-11	12-Apr-11	
4	Sanitary Tools & Specialized Equipment	Plan Actual	BKPS/GOV/05/11	2	Various	20,446,800	RFQ	18-Apr-11	25-Apr-11	9-May-11	16-May-11	23-May-11	26-May-11	3-Jun-11	N/A	22-Jun-11	
5	Mechanical Machinery	Plan Actual	BKPS/GOV/05/11		Various	913,378,072	ICB	19-Jan-11	24-Jan-11	7-Mar-11	21-Mar-11	31-Mar-11	6-Apr-11	20-Apr-11	9-May-11	31-May-11	
6	Electrical Materials	Plan Actual	BKPS/GOV/05/11		Various	1,793,510,000	ICB	15-Apr-11	20-Apr-11	1-Jun-11	16-Jun-11	23-Jun-11	28-Jun-11	19-Jul-11	1-Aug-11	31-Aug-11	
7	Food Stuff	Plan Actual	BKPS/GOV/06/11		Various	26,512,000	RFQ	19-Dec-10	4-Jan-11	18-Jan-11	25-Jan-11	1-Feb-11	4-Feb-11	11-Feb-11	N/A	Quarterly/Monthly	Framework Contract
8	Medical Drugs	Plan Actual	BKPS/GOV/07/11		Various	3,300,000	RFQ	9-Feb-11	11-Feb-11	25-Feb-11	9-Mar-11	16-Mar-11	21-Mar-11	28-Mar-11	N/A	Quarterly/Monthly	Framework Contract
9	Motor Vehicles	Plan Actual	BKPS/GOV/08/11		Various	554,500,000	NCB	18-Apr-11	22-Apr-11	24-May-11	3-Jun-11	15-Jun-11	23-Jun-11	30-Jun-11	14-Jul-11	15-Aug-11	
10	Spare Mechanical Mechines	Plan Actual	BKPS/GOV/09/11		Various	1,713,095,175	ICB	19-Jan-11	24-Jan-11	4-Mar-11	21-Mar-11	31-Mar-11	6-Apr-11	20-Apr-11	9-May-11	31-May-11	
11	Lubricants fuel	Plan Actual	BKPS/GOV/10/11		Various	4,126,951,379	ICB	19-May-11	24-May-11	4-Jul-11	21-Jul-11	28-Jul-11	1-Aug-11	22-Aug-11	9-Sep-11	30-Sep-11	
12	Buildin g Materials	Plan Actual	BKPS/GOV/11/11		Various	142,700,000	NCB	24-May-11	30-May-11	30-Jun-11	7-Jul-11	14-Jul-11	19-Jul-11	3-Aug-11	17-Aug-11	31-Aug-11	
13	Printing of Documents	Plan Actual	BKPS/GOV/12/11		Various	87,015,000	NCB	28-Dec-10	4-Jan-11	8-Feb-11	21-Feb-11	28-Feb-11	4-Mar-11	18-Mar-11	31-Mar-11	29-Apr-11	