





# B

21	Motor bikes	Plan	KDC/MAFFS/19/09	42	NCB	25/12/2008	02/12/2008	07/01/2009	04/02/2009	18/02/2009	25/02/2009	18/03/2009	4/1/2009
		Actual		43									
22	Diet	Plan	KDC/SHC/20/09	44	NCB	30/11/2008	06/11/2008	05/12/2008	12/12/2008	16/12/2008	23/12/2008	09/01/2009	23/01/2009
		Actual		45									
23	Projector	Plan	KDC/PHC/21/09	46	RFQ	17/11/2008	21/11/2008	05/05/2008	12/12/2008	16/12/2008	23/12/2008	N/A	09/01/2009
		Actual		47									
24	VHF Radio	Plan	KDC/PHC/22/09	48	RFQ	30/01/2009	13/02/2009	27/02/2009	27/03/2009	10/04/2009	17/04/2009	N/A	08/05/2009
		Actual		48									
25	Office Furniture	Plan	KDC/ADMIN/23/09	50	RFQ	27/02/2009	06/02/2009	20/03/2009	01/04/2009	08/04/2009	15/04/2009	N/A	06/05/2009
		Actual		51									
26	Projector	Plan	KDC/PHC/24/09	52	RFQ	27/02/2009	06/02/2009	20/03/2009	01/04/2009	08/04/2009	15/04/2009	N/A	06/05/2009
		Actual		53									
27	Air Conditioners	Plan	KDC/ADMIN/25/09	54	RFQ	18/04/2009	24/04/2009	01/05/2009	29/05/2009	12/06/2009	26/06/2009	N/A	17/07/2009
		Actual		55									
28	Text Books	Plan	KDC/MEYS/26/09	56	RFQ	23/01/2009	30/01/2009	13/02/2009	20/02/2009	24/02/2009	03/03/2009	N/A	17/03/2009
		Actual		57									
29	Sanitary training tools	Plan	KDC/SWD/27/09	68	RFQ	13/11/2008	20/11/2008	04/12/2008	12/12/2008	16/02/2009	23/02/2009	N/A	09/03/2009
		Actual		59									
30	Home Economic Practical Materials	Plan	KDC/MEYS/27/09	60	RFQ	23/04/2009	27/04/2009	11/05/2009	18/05/2009	21/05/2009	28/05/2009	11/06/2009	18/06/2009
		Actual		61									
31	Lab. Reagent Materials	Plan	KDC/SHC/27/09	62	RFQ	21/04/2009	28/04/2009	12/05/2009	26/05/2009	29/05/2009	05/06/2009	12/06/2009	17/06/2009
		Actual											

Prepared by:..... Date of Approval by Procurement Committee:.....

Position:..... Signature Chairman, Procurement Committee:.....