

**Name of Procuring Entity: KAILAHUN DISTRICT COUNCIL  
PROCUREMENT PLAN 2009 - WORKS**

Description of Works	Local	IFB	Lot No.	Proc.	Plan & Detail	Date Choice News Paper	Date of Clearance by Proc. Comm	Date Invite Bid	Date Bid Closing/Opening	Submit Evaluation Report	Date Approved by Proc. Comm	Date Contract Signed	Initial Payment	Commencement of Works	Completion of Works	Defect Liability Period	Final Payment Leones
Construction of Market Centres in Strategic Location in the District			1	ICB	P	21/07/2008	25/07/2008	05/08/2008	19/09/2008	03/10/2008	17/10/2008	31/10/2008	14/11/2008	28/11/2008	30/04/2009	30/12/2009	30/12/2009
				A													
Construction of Guest House in Chiedom Headquarters			2	NCB	P	14/11/2008	19/11/2008	28/11/2008	24/12/2008	31/12/2008	07/01/2009	21/01/2009	04/02/2009	18/02/2009	19/06/2009	20/11/2009	20/11/2009
				A													
Construction of Six Community Centres			3	NCB	P	14/08/2008	18/08/2008	01/09/2008	13/10/2008	27/10/2008	10/11/2008	24/11/2008	08/12/2008	22/12/2008	21/05/2009	22/01/2010	22/01/2010
				A													
Construction of Court Barries			4	ICB	P	10/07/2008	14/07/2008	08/07/2008	08/09/2008	22/09/2008	06/10/2008	20/10/2008	31/11/08	17/11/2008	17/04/2009	18/12/2009	18/12/2009
				A													
Construction of Native Administrative (NA) Staff and			5	ICB	P	14/08/2008	18/08/2008	29/8/2008	13/10/2008	27/10/2008	10/11/2008	24/11/2008	08/12/2008	22/12/2008	21/05/2009	22/01/2010	22/01/2010
				A													
Construction of Health Post in Foidu, Kissi Kama Chiedom			6	NCB	P	24/11/2008	28/11/2008	05/12/2008	02/01/2009	09/11/2009	16/01/2009	30/01/2009	13/02/2009	27/02/2009	30/06/2009	31/12/2009	31/12/2009
				A													
Construction of Community Health Post Sandeyalu			7	NCB	P	17/10/2008	21/10/2008	28/10/2008	25/11/2008	02/12/2008	09/12/2008	23/12/2008	06/01/2009	20/01/2009	19/05/2009	20/11/2009	20/11/2009
				A													
Construction of Multi-Purpose Hall Jojoima			8	NCB	P	03/11/2008	07/11/2008	14/11/2008	12/12/2008	19/12/2008	26/12/2008	02/01/2009	16/01/2009	30/01/2009	30/05/2009	30/11/2009	30/11/2009
				A													
Construction of Mini-Market at Mandu Chiedom Ward II			9	RB	P	14/11/2008	19/11/2008	26/11/2008	24/12/2008	31/12/2008	07/01/2009	21/01/2009	04/02/2009	18/02/2009	19/06/2009	20/11/2009	20/11/2009
				A													
Construction of Multi-Purpose Hall in Bunumbu			10	NCB	P	03/10/2008	07/10/2008	14/10/2008	11/11/2008	18/11/2008	25/11/2008	12/02/2008	16/12/2008	30/12/2008	30/04/2008	30/10/2008	30/10/2008
				A													
Construction of Three Classroom Block at Tondola, Njaluahun C/dom			11	NCB	P	13/11/2008	17/11/2008	24/11/2008	22/12/2008	29/12/2008	05/01/2009	19/01/2009	02/02/2009	16/02/2009	17/06/2009	16/12/2009	16/12/2009
				A													
Construction of Mini-Market at Levuma, Mandu Chiedom			12	RB	P	13/11/2008	17/11/2008	24/11/2008	22/12/2008	29/12/2008	05/01/2009	19/01/2009	02/02/2009	16/02/2009	17/06/2009	16/12/2009	16/12/2009
				A													
Construction of Three Water Wells in Yawei			13	RB	P	14/11/2008	19/11/2008	26/11/2008	24/12/2008	31/12/2008	07/01/2009	21/01/2009	04/02/2009	18/02/2009	19/06/2009	20/11/2009	20/11/2009
				A													
Construction of One Water Well in Kissi Teng C/dom			14	RFQ	P	14/11/2008	19/11/2008	26/11/2008	24/12/2008	31/12/2008	07/01/2009	21/01/2009	04/02/2009	18/02/2009	19/06/2009	20/11/2009	20/11/2009
				A													
Construction of One Water Well in Dea Pewahun			15	RFQ	P	03/10/2008	07/10/2008	14/10/2008	11/11/2008	18/11/2008	25/11/2008	12/02/2008	16/12/2008	30/12/2008	21/05/2009	28/01/2009	28/01/2009
				A													
Construction of One Water Well in Kissi Tongi - Faadu			16	RFQ	P	18/04/2008	25/04/2008	02/05/2008	02/06/2008	09/06/2008	16/06/2008	23/06/2008	14/07/2008	28/07/2008	29/10/2008	29/04/2009	29/04/2009
				A													
Rehabilitation of feeder roads			17	NCB	P	17/10/2008	21/10/2008	28/10/2008	25/11/2008	02/12/2008	09/12/2008	23/12/2008	06/01/2009	20/01/2009	19/05/2009	20/11/2009	20/11/2009
				A													
Const. of District Medical Office			18	NCB	P	03/10/2008	07/10/2008	14/10/2008	11/11/2008	18/11/2008	25/11/2008	02/12/2008	16/12/2008	30/12/2008	30/04/2009	30/10/2009	30/10/2009
				A													
Rehabilitation of six Health Centers			19	ICB	P	10/07/2008	14/07/2008	28/07/2008	08/09/2008	22/09/2008	06/10/2008	20/10/2008	03/11/2008	17/11/2008	17/11/2008	18/12/2008	18/12/2008
				A													
Const. of 15 Health Centers, Staff Quarters, and Latrines etc.			20	ICB	P	21/07/2008	25/07/2008	08/07/2008	19/09/2008	03/10/2008	17/10/2008	31/10/2008	14/11/2008	30/11/2008	30/04/2009	30/12/2009	30/12/2009
				A													
Const. District Medical Store (DMS)			21	NCB	P	15/09/2008	19/09/2008	26/09/2008	24/10/2008	31/10/2008	07/11/2008	21/11/2008	05/12/2008	19/12/2008	22/04/2009	23/10/2009	23/10/2009
				A													
Rehab. of the DHMT Complex			22	NCB	P	18/04/2008	25/04/2008	02/05/2008	02/06/2008	09/06/2008	16/06/2008	23/06/2008	14/07/2008	28/07/2008	29/10/2008	29/04/2009	29/04/2009
				A													
Const. of Training School for MCH/AIDS library			23	NCB	P	21/08/2008	25/08/2008	01/09/2008	29/09/2008	06/10/2008	13/10/2008	27/10/2008	10/11/2008	24/11/2008	24/03/2009	25/09/2009	25/09/2009
				A													
Const. of VCCT & Women Youth Center for Councelling in PHU's			24	ICB	P	21/08/2008	25/07/2008	08/08/2008	19/09/2008	03/10/2008	17/10/2008	31/10/2008	14/11/2008	30/11/2008	30/04/2008	30/12/2009	30/12/2009
				A													
Rehab. Of 50 Community Wells			25	NCB	P	18/04/2008	25/04/2008	02/05/2008	02/06/2008	09/06/2008	16/06/2008	23/06/2008	14/07/2008	28/07/2008	29/10/2008	29/04/2009	29/04/2009
				A													
Const. of Shelves and Pallets for DMS			26	RFQ	P	14/11/2008	19/11/2008	26/11/2008	24/12/2008	31/12/2008	07/01/2009	21/01/2009	04/02/2009	18/02/2009	19/06/2009	20/11/2009	20/11/2009
				A													
Erection of Garbage Depositing Sites			27	RFQ	P	03/10/2008	07/10/2008	14/10/2008	11/11/2008	18/11/2008	25/11/2008	12/02/2008	16/12/2008	30/12/2008	21/05/2009	28/01/2009	28/01/2009
				A													
Const. of Libraries			28	ICB	P	04/09/2008	08/09/2008	22/09/2008	03/11/2008	17/11/2008	08/12/2008	29/12/2008	12/01/2009	26/01/2009	26/05/2009	27/01/2010	27/01/2010
				A													
			29	ICB	P	21/07/2008	25/07/2008	08/08/2008	19/09/2008	03/10/2008	17/10/2008	31/10/2008	14/11/2008	30/11/2008	30/04/2009	30/12/2009	30/12/2009

<b>Const. Science Laboratories</b>				A														
<b>Const/Rehab. of Three Class room</b>			30	NCB	P		13/11/2008	17/11/2008	21/11/08	22/12/2008	29/12/2008	05/01/2009	19/01/2009	02/02/2008	16/02/2009	17/06/2009	16/12/2009	17/12/2009
					A													
<b>Const/Rehab. of Six Class room</b>			31	ICB	P		14/08/2008	18/08/2008	01/09/2008	13/10/2008	27/10/2008	10/11/2008	24/11/08	08/12/2008	22/12/2008	21/05/2009	22/01/2010	22/01/2010
					A													
<b>Const. of Mini Stadium</b>			32	NCB	P		17/10/2008	21/10/2008	28/10/2008	25/11/2008	02/12/2008	09/12/2008	23/12/2008	06/01/2009	20/01/2009	19/05/2009	20/11/2009	23/11/2009
					A													
<b>Const. of Recreational Centres.</b>			33	NCB	P		13/11/2008	17/11/2008	24/11/2008	22/12/2008	29/12/2008	05/01/2009	19/01/2009	02/02/2009	16/02/2009	17/06/2009	16/12/2009	18/12/2009
					A													
<b>Const. of Multi Purpose Youth Centres.</b>			34	NCB	P		13/11/2008	17/11/2008	24/11/2008	22/12/2008	29/12/2008	05/01/2009	19/01/2009	02/02/2009	16/02/2009	17/06/2009	16/12/2009	18/12/2009
					A													
<b>Const. of Social Welfare Office in Kailahun</b>			35	NCB	P		17/10/2008	21/10/2008	28/10/2008	25/11/2008	12/02/2008	12/09/2008	23/12/2008	01/06/2009	20/01/2009	19/05/2009	20/11/2009	23/11/2009
					A													
<b>Const. of SWGCA Staff Quarters in Kailahun</b>			36	NCB	P		14/11/2008	19/11/2008	26/11/2008	24/12/2008	31/12/2008	01/07/2009	21/01/2009	02/04/2009	17/02/2009	17/06/2009	16/12/2009	18/12/2009
					A													
<b>Const. of Skills Training Centres for the Physically Challenged</b>			37	NCB	P		24/11/2008	28/11/2008	05/12/2008	02/01/2009	09/01/2009	16/01/2009	30/01/2009	13/02/2009	27/02/2009	30/06/2009	31/12/2009	31/12/2009
					A													
<b>Const. of drying Floors in the Wards</b>			38	NCB	P		17/10/2008	21/10/2008	28/10/2008	25/11/2008	02/12/2008	09/12/2008	23/12/2008	06/01/2009	20/01/2009	19/05/2009	20/11/2009	20/11/2009
					A													
<b>Const. of Fish Ponds,Pig Pen</b>			39	RFQ	P		03/11/2008	07/11/2008	14/11/2008	12/12/2008	19/12/2008	26/12/2008	02/01/2009	16/01/2009	30/01/2009	30/05/2009	30/11/2009	08/12/2009
					A													

Prepared by:..... Date of Approval by Procurement Committee:.....

Position:..... Signature of Chairman, Procurement Committee:.....