

GOODS

Name of Procuring Entity: Ministry of Education Youth and Sport

Name of Sub-Department: Milton Magai College Of Education and Technology

Source of funding: Government of Sierra Leone
Milton Margai College of Education & Technology

No	Description of items	plan vs actual dates	procurement number			specs & bills of quantities & Bid Document	Bidding period			Bid Evaluation			Contract Implementation	
			lot number	procurement method	date of clearance by Procurement Committee		Bid Invitation date (advert)	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee	Date of Contract signature	Initial Payment Opening date/letter of credit	Delivery	Remarks
	Cleaning Materials & Toilettes	Plan	MEYS.MMC/ET/2010/01		RFQ	4/1/2010	18/01/2010	01/01/2010	19/01/10	15/02/2010	22/02/2010	24/02/10	09/03/2010	
		Actual												
	Stationery & office General	Plan	MEYS.MMC/ET/2010/02		NCB	14/12/09	29/12/09	01/05/2010	19/01/10	26/01/10	09/02/10	03/02/2010	09/05/10	
		Actual												
	Fuel for Vehicle & Generator	Plan	MEYS.MMC/ET/2010/03		NCB	18/12/09	12/12/2009	01/01/2010	15/01/10	22/01/10	08/02/10	03/05/2010	04/05/2010	
		Actual												
	Repairs & maint. Hostels, Buildings	Plan	MEYS.MMC/ET/2010/04		NCB	2-Feb-10	03/01/2010	15/03/10	23/03/10	29/03/10	04/12/2010	05/10/2010	06/12/2010	
		Actual												
	Vehicles Maintenance	Plan	MEYS.MMC/ET/2010/05		RFQ	4/1/2010	18/01/10	02/01/2010	01/08/2010	02/12/2010	19/02/10	26/02/10	19/04/10	
		Actual												
	Furniture & Equipments	Plan	MEYS.MMC/ET/2010/06		RFQ	21/12/08	01/04/2010	18/01/10	25/01/10	28/01/10	02/05/2010	02/12/2010	04/05/2010	
		Actual												
	Drugs & Medicals	Plan	MEYS.MMC/ET/2010/07		RFQ	8/12/2009	15/12/09	29/12/09	01/05/2010	01/11/2010	18/01/10	25/01/10	18/02/10	
		Actual												
	Maint of Grounds	Plan	MEYS.MMC/ET/2010/08		RFQ	20/01/10	27/01/10	02/10/2010	17/02/10	24/02/10	03/03/2010	03/10/2010	05/03/2010	
		Actual												
	Vehicles	Plan	MEYS.MMC/ET/2010/08		NCB	25/01/10	05/08/2010	05/05/2010	19/03/10	26/03/10	19/04/10	24/05/10	24/09/10	
		Actual												
	Teaching & learning materials	Plan	MEYS.MMC/ET/2010/09		NCB	1/10/2010	15/01/10	02/12/2010	19/02/10	26/02/10	03/12/2010	04/09/2010	06/09/2010	
		Actual												
	Books, Audiovisual Aids, Publication & professionalism	Plan	MEYS.MMC/ET/2010/10		NCB	3/2/2010	02/05/2010	03/05/2010	19/03/10	04/02/2010	16/04/10	14/05/10	16/07/10	
		Actual												

Prepared by:.....

Position:.....

Date of Approval by Procurement Committee:.....

Signature of Chairman, Procurement Committee:.....