



13	Fabrication of Furniture	BMC/ADMIN/GoSL/013/11	1	119,942		NCB	Plan	3/2/2011	10/2/2011	17/2/11	24/2/11	23/3/11	30/3/11	2/4/2011		9/4/2011	16/4/11	N/A	23/4/11	23/4/11
							Actual													
14	Chlorine	BMC/ADMIN/GoSL/014/11	1	4,200		RFQ	Plan	30/3/11	6/4/2011	13/4/11	20/4/11	4/5/11	11/5/2011	13/5/11		20/5/11	27/5/11	N/A	3/6/2011	3/6/2011
							Actual													
15	Laptop Computer	BMC/ADMIN/GoSL/015/11	1	5,000		RFQ	Plan	22/3/11	29/3/11	5/4/2011	12/4/2011	26/4/11	3/5/2011	6/5/2011		13/5/11	20/5/11	N/A	27/5/11	27/5/11
							Actual													
16	Seedlings	BMC/ADMIN/GoSL/016/11	1	10,500		RFQ	Plan	3/1/2011	10/1/2011	17/1/11	24/1/11	7/2/2011	14/2/11	18/2/11		25/2/11	4/3/2011	N/A	11/3/2011	11/3/2011
							Actual													
17	Agric & Other Tools	BMC/ADMIN/GoSL/017/11	1	19,670		RFQ	Plan	3/1/2011	10/1/2011	17/1/11	24/1/11	7/2/2011	14/2/11	18/2/11		25/2/11	4/3/2011	N/A	11/3/2011	11/3/2011
							Actual													
18	Fertilizer	BMC/ADMIN/GoSL/018/11	1	1,050		RFQ	Plan	30/3/11	6/4/2011	13/4/11	20/4/11	4/5/11	11/5/2011	13/5/11		20/5/11	27/5/11	N/A	3/6/2011	3/6/2011
							Actual													
19	Grountnut Seeds	BMC/ADMIN/GoSL/019/11	1	7,350		RFQ	Plan	3/2/2011	10/2/2011	17/2/11	24/2/11	10/3/2011	17/3/11	21/3/11		28/3/11	4/4/11	N/A	11/4/11	12/4/2011
							Actual													
20	Insecticides	BMC/ADMIN/GoSL/020/11	1	5,040		RFQ	Plan	3/2/2011	10/2/2011	17/2/11	24/2/11	10/3/2011	17/3/11	21/3/11		28/3/11	4/4/11	N/A	11/4/11	12/4/2011
							Actual													
21	Drugs/Vaccines	BMC/ADMIN/GoSL/021/11	1	5,338		RFQ	Plan	8/4/2011	15/4/11	22/4/11	29/4/11	13/5/11	20/5/11	23/5/11		30/5/11	6/6/2011	N/A	13/6/11	14/6/11
							Actual													
22	Seeds	BMC/ADMIN/GoSL/022/11	1	3,100		RFQ	Plan	3/2/2011	10/2/2011	17/2/11	24/2/11	10/3/2011	17/3/11	21/3/11		28/3/11	4/4/11	N/A	11/4/11	12/4/2011
							Actual													
23	Printing	BMC/ADMIN/GoSL/023/11	1	6,000		RFQ	Plan	10/8/2011	17/8/11	24/8/11	31/8/11	14/9/11	21/9/11	23/9/11		30/9/11	7/9/2011	N/A	14/9/11	14/9/11
							Actual													
24	Dust bin	BMC/ADMIN/GoSL/024/11	1	500		RFQ	Plan	3/2/2011	10/2/2011	17/2/11	24/2/11	10/3/2011	17/3/11	21/3/11		28/3/11	4/4/11	N/A	11/4/11	12/4/2011
							Actual													
25	Lab Equipment	BMC/ADMIN/GoSL/029/11	1	6,000		RFQ	Plan	10/8/2011	17/8/11	24/8/11	31/8/11	14/9/11	21/9/11	23/9/11		30/9/11	7/9/2011	N/A	14/9/11	14/9/11
							Actual													

Prepared by:  
James E. Thomas

.....  
Procurement Officer

Date of Approval by Procurement Committee

Signature of Chairman Procurement Committee

Note:  
N/A: Not Applicable  
RFQ: Request for Quotations  
NCB: National Competitive Bidding