

GOODS  
 Name of Procuring Entity: PORT LOKO DISTRICT COUNCIL (PLDC)  
 Name of Sub-Department: PLANNING AND DEVELOPMENT  
 Source of funding: GOSL/IDA/WORLD BANK/IRCBP

No	Description of Items	plan vs actual dates	Proc. No	lot no	estimated cost, Le	Qty	proc.method	Submission to Procurement Committee	date of clearance by Procurement Committee	Bidding period		Bid Evaluation		Contract Implementation				Remarks	
										Bid Invitation date (advert)	Bid closing/opening date	Submission of evaluation report	Approval by Procurement Committee	Date of Award	Date of Contract Signature	Initial Payment/ Opening of letter of credit	Delivery		Inspection & Final acceptance
1	Stationary	Plan Actual	PLDC/G/1	1,2,3	329,012,168		NCB	18/1/2011	15/2/2011	17/2/2011	18/3/2011	30/3/2011	6/4/2011	13/4/2011	27/4/2011	25/5/2011	3/7/2011	10/7/2011	
2	Computer Accessories	Plan Actual	PLDC/G/2	1	36,000,000		BFO	14/2/2011	21/2/2011	28/2/2011	7/3/2011	21/3/2011	27/3/2011	30/3/2011	6/4/2011	NA	14/3/2011	15/3/2011	
3	Computer Consumables	Plan Actual	PLDC/G/3	1	45,000,000		BFO	27/1/2011	3/2/2011	10/2/2011	24/2/2011	3/3/2011	7/3/2011	14/3/2011	28/3/2011	NA	4/3/2011	7/3/2011	
4	Fuel and Lubricant	Plan Actual	PLDC/G/4	3	127,505,000		NCB	2/5/2011	19/5/2011	16/5/2011	13/6/2011	20/6/2011	27/6/2011	4/8/2011	22/8/2011	19/9/2011	17/10/2011	18/10/2011	
5	Office & School Furniture	Plan Actual	PLDC/G/5	1	61,884,026		BFO	10/1/2011	17/1/2011	24/1/2011	7/2/2011	14/2/2011	17/2/2011	24/2/2011	2/3/2011	NA	9/3/2011	10/3/2011	
6	Drugs & Medical Items	Plan Actual	PLDC/G/6	2	388,000,000		NCB	7/3/2011	21/3/2011	25/3/2011	22/4/2011	3/5/2011	10/5/2011	17/5/2011	31/5/2011	26/6/2011	30/6/2011	7/7/2011	
7	Consumables/Training	Plan Actual	PLDC/G/7	1	47,000,000		BFO	16/2/2011	23/2/2011	2/3/2011	16/3/2011	23/3/2011	30/3/2011	6/6/2011	13/4/2011	NA	27/4/2011	29/4/2011	
8	Text Books	Plan Actual	PLDC/G/8	1	110,000,000		NCB	18/4/2011	2/5/2011	9/5/2011	6/6/2011	20/6/2011	27/6/2011	4/8/2011	22/8/2011	19/9/2011	17/10/2011	24/10/2011	
9	Laboratory Equipment	Plan Actual	PLDC/G/9	1	59,066,937		BFO	21/2/2011	28/2/2011	7/3/2011	21/3/2011	28/3/2011	31/3/2011	6/4/2011	12/4/2011	NA	19/4/2011	20/4/2011	
10	Uniform & Raincoats	Plan Actual	PLDC/G/10	1	32,000,000		BFO	18/2/2011	25/2/2011	4/3/2011	28/3/2011	4/4/2011	7/4/2011	14/4/2011	21/4/2011	NA	28/4/2011	29/4/2011	
11	Spare Parts	Plan Actual	PLDC/G/11	1	61,000,000		NCB	8/2/2011	22/2/2011	25/2/2011	25/3/2011	8/4/2011	16/4/2011	22/4/2011	6/5/2011	20/5/2011	17/6/2011	20/6/2011	
13	Seeds & Seedlings	Plan Actual	PLDC/G/13	1	75,000,000		NCB	17/1/2011	31/1/2011	4/2/2011	4/3/2011	16/3/2011	23/3/2011	30/3/2011	13/4/2011	11/5/2011	4/6/2011	15/6/2011	
14	Motor Bike	Plan Actual	PLDC/G/14	1	66,569,996		NCB	20/5/2011	8/6/2011	13/6/2011	11/7/2011	27/7/2011	29/7/2011	3/8/2011	17/8/2011	14/9/2011	12/10/2011	13/10/2011	
16	Assorted Tools	Plan Actual	PLDC/G/16	1	66,590,508		NCB	17/1/2011	31/1/2011	4/2/2011	4/3/2011	16/3/2011	23/3/2011	30/3/2011	13/4/2011	11/5/2011	4/6/2011	15/6/2011	
17	Office & General	Plan Actual	PLDC/G/17	1	60,251,802		NCB	26/1/2011	9/2/2011	16/2/2011	16/3/2011	30/3/2011	6/4/2011	13/4/2011	27/4/2011	4/5/2011	9/6/2011	13/6/2011	
18	Generator	Plan Actual	PLDC/G/18	1	82,144,144		NCB	11/1/2011	25/1/2011	31/1/2011	28/2/2011	14/3/2011	21/3/2011	28/3/2011	11/4/2011	18/4/2011	25/4/2011	26/4/2011	
19	Diet	Plan Actual	PLDC/G/19	1	535,000,000		NCB	14/2/2011	28/2/2011	9/3/2011	31/3/2011	13/4/2011	20/4/2011	27/4/2011	11/5/2011	8/6/2011	8/8/2011	15/8/2011	
20	Machines/Power Tiller	Plan Actual	PLDC/G/20	1	139,000,000		NCB	23/5/2011	6/6/2011	8/6/2011	8/7/2011	22/7/2011	25/7/2011	8/8/2011	22/8/2011	13/9/2011	11/10/2011	8/11/2011	
21	Crotures	Plan Actual	PLDC/G/21	1	8,000,000		BFO	2/5/2011	9/5/2011	16/5/2011	30/5/2011	6/6/2011	9/6/2011	16/6/2011	23/6/2011	NA	30/6/2011	17/7/2011	
22	Wastes Bins	Plan Actual	PLDC/G/22	1	30,141,708		BFO	14/2/2011	21/2/2011	28/2/2011	7/3/2011	21/3/2011	27/3/2011	30/3/2011	6/4/2011	NA	14/3/2011	15/3/2011	