



13	Rehabilitation of Primary Schools	Bo City	BCC/MDA/015/011		100,000,000	RFQ	Plan	24/01/2011	28/01/2011	29/01/2011	11/1/2011	14/01/2011	17/01/2011	21/01/2011	24/01/2011	24/01/2011	30/06/2011	22/09/2011	23/09/2011
					659,732,065		Actual												

Prepared By:..... Date:.....

Approved By:..... Date:.....